

**CITY OF DELRAY BEACH
CHANGE ORDER TO ORIGINAL CONTRACT**

CHANGE NO. **7/ Final (Contract Closeout)** PROJECT NO. **2009-009** DATE: _____

PROJECT TITLE: **FEDERAL HIGHWAY BEAUTIFICATION PROJECT**

TO CONTRACTOR: **SEALAND CONTRACTORS INCORPORATED**

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.


JUSTIFICATION:

Complete changes to project per the attached Schedule "A".


SUMMARY OF CONTRACT AMOUNT/CHANGES

ORIGINAL CONTRACT AMOUNT	\$ 12,486,967.77
COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED	\$ 0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER	\$ 12,486,967.77
COST OF CONSTRUCTION CHANGES THIS ORDER	(\$ 349,039.29)
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	\$ 12,137,928.49
PERCENT DECREASE THIS CHANGE ORDER	-2.79%
TOTAL PERCENT DECREASE TO DATE	-2.79%

CERTIFIED STATEMENT: I hereby certify that the supporting cost data included is, in my considered opinion, accurate and that the prices quoted are fair and reasonable.



Contractor Signature



Date



Type or Print Name and Title

(Corporate Seal)

TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER

Funding is available from account: N/A - No Funding is Required

DEPARTMENT

FUNDING

CERTIFIED BY

DELRAY BEACH, FLORIDA

RECOMMEND: _____
Environmental Services

By: _____
Cary D. Glickstein, Mayor

APPROVED: _____
City Attorney

ATTEST:
By: _____
City Clerk