

**CITY OF DELRAY BEACH
CHANGE ORDER TO ORIGINAL CONTRACT**

CHANGE NO. **1/ Final (Contract Closeout)** PROJECT NO. **16-061** DATE: _____
PROJECT TITLE: **Marine Way W/S Improvement**
TO CONTRACTOR: **AKA Services, Inc.**

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.


JUSTIFICATION:

Complete changes to project per the attached Schedule "A".

SUMMARY OF CONTRACT AMOUNT/CHANGES

ORIGINAL CONTRACT AMOUNT	\$ 98,634.00
COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED	\$.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER	\$ 98,634.00
COST OF CONSTRUCTION CHANGES THIS ORDER	\$ 0.00
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	\$ 98,634.00
PERCENT DECREASE NO CHANGE THIS CHANGE ORDER	-0.00%
TOTAL PERCENT DECREASE NO CHANGE TO DATE	-0.00%

CERTIFIED STATEMENT: I hereby certify that the supporting cost data included is, in my considered opinion, accurate and that the prices quoted are fair and reasonable.


Contractor Signature

04/29/16
Date

Josephine Basile President
Type or Print Name and Title



TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER

Funding is available from account: N/A - No Funding is Required

DEPARTMENT

FUNDING

CERTIFIED BY

DELRAY BEACH, FLORIDA

RECOMMEND: _____
Environmental Services

By: _____
Cary D. Glickstein, Mayor

APPROVED: _____
City Attorney

ATTEST:
By: _____
City Clerk

TO CHANGE ORDER NO. 1 / FINAL (CONTRACT CLOSEOUT)
AKA SERVICES, INCORPORATED.
MARINE WAY W/S IMPROVEMENT- PROJECT NUMBER 16-061

Original Contract Award	\$98,634.00
Previously Approved Changes	\$0.00
Total Award/Approved to Date	\$98,634.00
CHANGE ORDER NO. 1 / FINAL	\$ -
Final Contract to Date	\$98,634.00
Payments to Date	\$79,893.54
FINAL PAYMENT	\$18,740.46