

**CITY OF DELRAY BEACH
CHANGE ORDER TO ORIGINAL CONTRACT**

CHANGE NO. **1** PROJECT NO. **16-060** DATE: _____

PROJECT TITLE: **Duckbill Flex Valves**

TO CONTRACTOR: **Johnson-Davis, Incorporated**

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

JUSTIFICATION:

A contract scope addition to the Duckbill Flex Valves contract, for one (1) additional Duckbill flex valve. The device will be installed at the Lewis Cove outfall.

SUMMARY OF CONTRACT AMOUNT/CHANGES

ORIGINAL CONTRACT AMOUNT	\$ 33,300.00
COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED	<u>\$.00</u>
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER	\$ 33,300.00
COST OF CONSTRUCTION CHANGES THIS ORDER	<u>\$ 8,000.00</u>
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	\$ 41,300.00
PERCENT INCREASE THIS CHANGE ORDER	<u>+24.02%</u>
TOTAL PERCENT INCREASE TO DATE	<u>+24.02%</u>
TOTAL CONTRACT TIME WILL BE INCREASED BY	<u>0</u> DAYS

CERTIFIED STATEMENT: I hereby certify that the supporting cost data included is, in my considered opinion, accurate and that the prices quoted are fair and reasonable.

Contractor Signature

1/19/16
Date

SCOTT J. JOHNSON, PRESIDENT
Type or Print Name and Title

(Corporate Seal)

TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER

Funding is available from account: 448-5461-538-46.90 (Storm Water Utility Fund)

DEPARTMENT

FUNDING

CERTIFIED BY

DELRAY BEACH, FLORIDA

RECOMMEND: _____

Environmental Services

By: _____

Cary D. Glickstein, Mayor

ATTEST:

APPROVED: _____

City Attorney

By: _____

City Clerk