

**CITY OF DELRAY BEACH  
CHANGE ORDER TO ORIGINAL CONTRACT**

CHANGE NO. 1PROJECT NO. 2013-020DATE: March 6, 2017

PROJECT TITLE: SE 2nd Avenue Street Improvements

TO CONTRACTOR: Foster Marine Contractors, Inc.

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

**JUSTIFICATION:****\$****(Additive)** Change Order in the amount of \$15,000.00 for the following items:

- 1) Additional sidewalk is 100 SY of 4" thick and 50 SY of 6" thick.
- 2) Additional Swale 100 SY
- 3) Additional Type D Curb 100 LF

These items shall be funded from the following line item in the Construction Contract:

Item No. 17 (Swale Grading & Sodding)	\$ 1,800.00
Item No. 30 (Type D Curb)	\$ 2,500.00
Item No. 31 (5' Wide Concrete Sidewalk (4" Thick))	\$ 6,500.00
Item No. 32 (5' Wide Concrete Sidewalk (6" Thick))	\$ 4,200.00
Remaining available balance	\$1,664,396.00
Additive cost for above listed items	\$ 15,000.00

**(Deductive)** Change Order in the amount of \$267,643.50 for the following item:


- 1) Top of "T" Alley, East-West (Credit for not constructing top of east-west Alley)

SUMMARY OF CONTRACT AMOUNT/CHANGES

ORIGINAL CONTRACT AMOUNT	\$1,664,396.00
DEDUCTIVE CONTRACT AMOUNT THIS CHANGE ORDER	\$ (267,643.50)
ADDITIVE CONTRACT AMOUNT THIS CHANGE ORDER	\$ <u>15,000.00</u>
ADJUSTED CONTRACT AMOUNT TO THIS CHANGE ORDER	\$1,411,752.50
ADJUSTED ADDITIONAL CONTRACT TIME FOR THIS CHANGE ORDER	N/A

TOTAL PERCENT DECREASE CONTRACT AMOUNT 15.17%


CERTIFIED STATEMENT: I hereby certify that the  
and that the prices quoted



\_\_\_\_\_  
Contractor Signature

3/7/17  
Date

**Type or Print Name and Title**



Seal

Funding is available from : 334-3162-541-63.30: N/A - No Additional Funding is Required.

CERTIFIED BY

RECOMMENDED:

*John Morgan*  
Environmental Services

Cary D. Glickstein, Mayor

R. Max Lohman, City Attorney

By:

City Clerk