



Legislation Details (With Text)

File #: 16-173 **Version:** 1 **Name:**

Type: Contract **Status:** Passed

File created: 1/29/2016 **In control:** City Commission

On agenda: 2/16/2016 **Final action:** 2/16/2016

Title: COMMISSION RATIFICATION OF CHANGE ORDER NO.1 TO AN AGREEMENT WITH JOHNSON DAVIS INC. TO INSTALL A DUCKBILL FLEX VALVE ON THE LEWIS COVE ROAD STORMWATER OUTFALL (BID NO. 2015-53)

Sponsors: Environmental Services Department

Indexes:

Code sections:

Attachments: 1. Johnson-Davis, Inc. Change Order No. 1, 2. Johnson-Davis Proposal

Date	Ver.	Action By	Action	Result
2/16/2016	1	City Commission	approved	

TO: Mayor and Commissioners
FROM: John Morgan, Environmental Services Director
THROUGH: Donald B. Cooper, City Manager
DATE: February 16, 2016

COMMISSION RATIFICATION OF CHANGE ORDER NO.1 TO AN AGREEMENT WITH JOHNSON DAVIS INC. TO INSTALL A DUCKBILL FLEX VALVE ON THE LEWIS COVE ROAD STORMWATER OUTFALL (BID NO. 2015-53)

Recommended Action:

Motion to Approve Change Order No. 1 to Johnson-Davis, Inc. for one additional duckbill flex valve to be installed on the Lewis Cove Road Stormwater Outfall in the amount of \$8,000.00. This complies with the Code of Ordinances, Chapter 36, Section 36.06(A)(2). Funding is available from Account No. 448-5461-538-46.90 (Stormwater Utility Fund - Repair and Maintenance).

Background:

On July 6, 2015, the City issued Bid 2015-53 for Duckbill Flex Valves with Mounting Plates for the Municipal Marina. Three bids were received on August 13, 2015. The lowest bidder was Johnson-Davis, Incorporated. On September 15, 2015, City Commission approved the bid award in the amount of \$33,300.

Engineering staff evaluated the cause of recent high tide related flooding on Lewis Cove Road and recommends installation of a duckbill flex valve on the stormwater outfall to mitigate the back flow of salt water through roadway drainage system. Since Johnson-Davis is scheduled to install flex valves at the Delray Beach Municipal Marina early in 2016, staff sought and received City Manager approval for one additional duckbill flex valve to be installed at the outfall receiving stormwater from Lewis Cove Road.

The approval by the City Manager allowed for timely delivery of the additional flex valve within the timeframes in the original contract. The contractor's proposed cost for materials and installation of the additional flex valve is \$8,000. This is the same unit price for material and installation cost approved in the bid award. This request is for City Commission ratification of the City Manager's approval of Change Order No. 1 for Bid 2015-53 and is in compliance with Chapter 36, Section 36.06(A)(2).

Attachments Include: Change Order No. 1 and proposal.

City Attorney Review:

Approved as to form and legal sufficiency.

Finance Department Review:

Finance recommends approval.

Funding Source:

Account No. 448-5461-538-46.90 (Stormwater Utility Fund - Repair and Maintenance).

Timing of Request:

This item is time sensitive; contractor cannot be paid for this task until approved by Commission and the final change order is fully executed.