



Legislation Details (With Text)

File #: 24-858 **Version:** 1 **Name:**

Type: Request **Status:** Passed

File created: 6/13/2024 **In control:** City Commission

On agenda: 7/9/2024 **Final action:** 7/9/2024

Title: APPROVAL FOR ADDITIONAL SPENDING ON AGREEMENT RFQ NO. 2020-020 WITH BAXTER & WOODMAN, INC. FOR CONSTRUCTION ENGINEERING AND INSPECTION SERVICES FOR THE LOWSON BOULEVARD/SW 10TH STREET FROM DOVER ROAD TO SOUTHEAST 5TH AVENUE (US-1/FEDERAL HIGHWAY) PROJECT IN THE AMOUNT OF \$135,000 FOR A REVISED CONTRACT TOTAL OF \$1,319,810.64

Sponsors: Public Works Department, Purchasing Department

Indexes:

Code sections:

Attachments: 1. Agenda Cover Report, 2. RFQ 2023-020 CEI Lowson Blvd with Baxter & Woodman - Addtl Spending Proposal #3, 3. Agenda Cover Memo - Additional Spending #2 RFQ 2020-020, 4. Proposal #2 - Additional Spending to RFQ 2020-020, 5. Agenda Cover Memo - Additional Spending #1 RFQ 2020-020, 6. Proposal #1 - Additional Spending to RFQ 2020-020, 7. Fully Executed Agreement - Baxter Woodman for Construction Engineering Inspection Services, 8. Legal Review Checklist - RFQ 2020-020 with Baxter & Woodman for Lowson Blvd, 9. Resolution No. 98-21, 10. RFQ 2023-020 CEI Lowson Blvd with Baxter & Woodman - Final Solicitation

Date	Ver.	Action By	Action	Result
7/9/2024	1	City Commission	approved	Pass

TO: Mayor and Commissioners
FROM: Missie Barletto, Public Works Director
THROUGH: Terrence R. Moore, ICMA-CM
DATE: July 9, 2024

APPROVAL FOR ADDITIONAL SPENDING ON AGREEMENT RFQ NO. 2020-020 WITH BAXTER & WOODMAN, INC. FOR CONSTRUCTION ENGINEERING AND INSPECTION SERVICES FOR THE LOWSON BOULEVARD/SW 10TH STREET FROM DOVER ROAD TO SOUTHEAST 5TH AVENUE (US-1/FEDERAL HIGHWAY) PROJECT IN THE AMOUNT OF \$135,000 FOR A REVISED CONTRACT TOTAL OF \$1,319,810.64

Recommended Action:

Motion to approve additional spending on Agreement RFQ No. 2020-020 with Baxter and Woodman, Inc. for Construction Engineering and Inspection (CEI) Services for the Lawson Boulevard/SW 10th Street from Dover Road to Southeast 5th Avenue (US-1/Federal Highway) Project (Public Works Project No. 17-009) in the amount of \$135,000 for a revised contract total of \$1,319,810.64.

Background:

On July 6, 2021, the City Commission (City) approved Resolution No. 98-21 with an Agreement to Baxter & Woodman, Inc. for Construction Engineering and Inspection Services (CEI) for the Lawson Boulevard/SW 10th Street from Dover Road to Southeast 5th Avenue ((US-1/Federal Highway) Project, pursuant to RFQ No. 2020-020 in an amount of \$730,583.64.

On August 15, 2023, the City approved a request for additional spending in the amount of \$319,227 for extended CEI services. Material shortages related to the COVID-19 pandemic and the extended time of award of the contract agreement to E&M Equipment, Corp. (General Contractor) resulted in an additional 145 calendar days for construction. FDOT LAP Grant (436896-1-58-01) requirements for this project require continual CEI services, therefore additional funding was approved to extend these services.

On February 20, 2024, the City approved an additional spending request to extend CEI services in the amount of \$135,000 through the then estimated project completion date of March 2024.

Due to continued construction delays, an additional spending request is required to extend CEI services once more, in the amount of \$135,000, to carry the project through final completion. Substantial completion is estimated for July 2024 and final completion is estimated for August 2024.

This motion is in accordance with the Code of Ordinances Section 36.02 Commission Approval Required.

Attachments:

1. Proposal #3 for Extended CEI Services
2. Agenda Cover Memo - Additional Spending Request 2.20.2024
3. Proposal #2 for Extended CEI Services
4. Agenda Cover Memo - Additional Spending Request 8.15.2023
5. Proposal #1 for Extended CEI Services
6. Agreement RFQ 2020-020
7. Legal Review Checklist
8. Resolution No. 98-21
9. RFQ 2020-020 Final Solicitation

City Attorney Review:

N/A

Funding Source:

Funding is available from account number 334-41-340-541.63-90 (Capital Outlay Other Improvements).

Timing of Request:

Approving this agreement is time sensitive to maintain the budget and schedule commitments made to the Florida Department of Transportation under our Local Agency Program Agreement dated March 10, 2020.