



Legislation Details (With Text)

File #: 16-033 **Version:** 1 **Name:**
Type: Contract **Status:** Passed
File created: 12/10/2015 **In control:** City Commission
On agenda: 1/5/2016 **Final action:** 1/5/2016
Title: RATIFICATION OF CHANGE ORDER 1 AUTHORIZED BY THE CITY MANAGER FOR THE PRODUCTION WELL REHABILITATION PROJECT (PROJECT NO. 2015-019).
Sponsors:
Indexes:
Code sections:
Attachments: 1. Agenda Memo Award to AMPS, 2. CM Acquisition Approval Change Order #1 to Aquifer Maintenance Performance Systems Inc., 3. Martin County Contract, 4. AMPS Quote 2015-4, 5. AMPS Best Pricing Letter

Date	Ver.	Action By	Action	Result
1/5/2016	1	City Commission	approved	

TO: Mayor and Commissioners
FROM: John Morgan, Director of Environmental Services
THROUGH: Donald B. Cooper, City Manager
DATE: January 5, 2016

RATIFICATION OF CHANGE ORDER 1 AUTHORIZED BY THE CITY MANAGER FOR THE PRODUCTION WELL REHABILITATION PROJECT (PROJECT NO. 2015-019).

Recommended Action:

Motion to Approve ratification of Change Order No. 1 with Aquifer Maintenance & Performance Systems (AMPS) in the amount of \$8,232.00 for the production Well Rehabilitation Project (Project No. 2015-019) pursuant to the Code of Ordinances, Chapter 36, Section 36.06 (A)(2), "Change Orders; Within the Scope of Work". Funding is available from 442-5178-536-68.14 (Water and Sewer Renewal and Replacement Fund: Production Well Rehabilitation).

Background:

City Commission approved an award to Aquifer Maintenance & Performance Systems, Inc. (AMPS) on June 2, 2015 in the amount not to exceed \$120,260 for rehabilitating seven (7) raw water wells, utilizing contract pricing under an existing Martin County contract (RFB2012-2540). The scope of work entails cleaning the casing and screens, acid/chemical injection, and well development which consist of jetting/airlifting of debris for each respective well.

At one of the wells, Well #24, the preliminary inspection video revealed a small separation on the wells screen at a depth of approximately 103 feet. Utilizing the contract pricing under the Martin County contract, the additional work required to repair the deteriorated section of the screen is estimated at \$8,232. Staff considered this additional work to be within scope, as it does not materially expand or alter the scope of work. As such, staff requested authorization from the City

Manager to proceed with the repair, which was granted on December 11, 2015.

This recommendation is in compliance with the Code of Ordinances, Chapter 36, Section 36.06 (A) (2)(A)(2) which states "The City Manager may approve a Change Order provided that it does not materially expand or alter the scope of work in a City Commission approved contract. Any such Change Order approved by the City Manager shall be subject to ratification by the City Commission as soon as practicable."

City Attorney Review:

Approved as to form and legal sufficiency.

Finance Department Review:

Finance recommends approval.

Funding Source:

Funding is available from account number 442-5178-536-68.14, Water and Sewer Renewal and Replacement Fund/ Production Well Rehabilitation.

Timing of Request:

The approval of this item is of high importance, as the repair is required in order to continue the rehabilitation and place the well back into service.