



Legislation Details (With Text)

File #: 18-174 **Version:** 1 **Name:**
Type: Contract **Status:** Passed
File created: 3/19/2018 **In control:** City Commission
On agenda: 4/17/2018 **Final action:** 4/17/2018
Title: APPROVAL OF CHANGE ORDER NO. 1 TO THE AGREEMENT WITH FLORIDA CDI, LLC FOR THE 100' CHRISTMAS TREE AND NORTH POLE VILLAGE ASSEMBLY AND DISASSEMBLY IN A NOT-TO-EXCEED AMOUNT OF \$55,549.
Sponsors: Public Works Department - Programs & Project Manag
Indexes:
Code sections:
Attachments: 1. Agenda Cover Report, 2. CDI CO 1

Date	Ver.	Action By	Action	Result
4/17/2018	1	City Commission	approved	

TO: Mayor and Commissioners
FROM: Missie Barletto, Deputy Director Program & Project Management
THROUGH: Mark R. Lauzier, City Manager
DATE: April 17, 2018

APPROVAL OF CHANGE ORDER NO. 1 TO THE AGREEMENT WITH FLORIDA CDI, LLC FOR THE 100' CHRISTMAS TREE AND NORTH POLE VILLAGE ASSEMBLY AND DISASSEMBLY IN A NOT-TO-EXCEED AMOUNT OF \$55,549.

Recommended Action:

Motion to approve Change Order No. 1 to the agreement with Florida CDI, LLC (CDI) for the 100' Christmas tree and North Pole village assembly and disassembly in a not-to-exceed amount of \$55,549 (Project No. 17-062).

Background:

The City's previous Christmas Tree required replacement due to its age and condition. The City contracted to have a new Christmas Tree built by Crystal Valley, Inc., which was delivered late. On October 3, 2017, the City Commission approved a five-year agreement with Florida CDI for the annual assembly and disassembly of the 100' Christmas tree and North Pole village in an annual not-to-exceed amount of \$121,700. The agreement is effective from September 7, 2017 through September 6, 2022 with the option to renew for up to an additional five (5) years.

Change Order No. 1 in an amount not-to-exceed \$55,549 is requested by CDI for the additional construction services during the assembly/disassembly of the tree:

- 1) Delivery delays of the 100' tree from Crystal Valley - \$27,500*
- 2) Installation of the Snowburst Tree Topper (Star) - \$7,800

3)	Service Labor after hours -	\$1,940
4)	Ornament Package -	\$18,309*

*These amounts were deducted from the City's contract with Crystal Valley, Inc. The City also assessed liquidated damages against Crystal Valley for delivering the tree twenty-two (22) days late (\$17,386.90). The costs for items 2 & 3 were incurred for the redesign and installation of a new Christmas Tree Star/Topper after the original tree topper, designed by Crystal Valley broke off and fell to the ground. Florida CDI redesigned and installed a new tree topper for the city. Therefore, while this Change Order No.1 contemplates a \$55,549 increase, the City's additional expense is actually only \$9,740.

This motion is in accordance with the City Code of Ordinances 21-17.

City Attorney Review:

Approved as to form and legal sufficiency.

Funding Source/Financial Impact:

Funding is available from account number 001-42-360-519.34-90 (Other contractual services).

Timing of Request:

N/A