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Delray Beach Community Redevelopment Agency 

July 2022 Monthly Work Plan Report 
 

OVERVIEW 
On September 28, 2021, the CRA Board of Commissioners adopted the Work Plan and Budget 

for Fiscal Year 2021-22. The Work Plan and Budget include projects and programs that 

emphasize the elimination of slum and blight through street beautification, improved mobility, 

preservation and development of affordable housing, commercial development, planning 

initiatives, historic preservation, and economic development initiatives within the CRA District 

which is divided into 8 Sub-Areas.   

This report provides an overview of the status of the projects and programs in the Work Plan and 

other CRA activities within the CRA District Sub-Areas.    
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Overview of Projects by CRA Sub-Area 

Sub-Area 1 

N/A 

Sub-Area 5 

N/A 

Sub-Area 2 

• N/A  

Sub-Area 6 

N/A 

Sub-Area 3 

• SW 600-800 W. Atlantic Avenue 
Development 

• NW 600 Block Redevelopment 

• NW 800 Block Redevelopment 

• 98 NW 5th Avenue Rehabilitation  

• 95 SW 5th Avenue Development 

• 22 N. Swinton Avenue Rehabilitation 
 

Sub-Area 7 

• Osceola Park Neighborhood Imp. (CIP) 
 

Sub-Area 4 

• NW Neighborhood Improvements (CIP) 

• Pompey Park 
 

Sub-Area 8 

• SW 3rd Court, SW 4th Street, SW 6th Street, 
and SW 7th Avenue (CIP) 

• SW Neighborhood Alleys (CIP) 

• Carver Square Workforce Housing 

• Rev. J.H.W Thomas Jr. Park 

• Island Cove Apartments 

Projects in Multiple Sub-Areas 

Sub-Areas 1-8 

• Connect Delray Beach - Freebee 

• Wayfinding Signage 
• CRA Redevelopment Plan 
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Redevelopment Projects/Improvements 

 

Project Name Phase CRA Sub-
Area 

Update 

Request for Proposals 600-800 Blocks of 
W. Atlantic Avenue – BH3 Management, 
LLC 

N/A 3 The CRA Board approved a Fourth Amendment to the PSA on 
2-23-21. The CRA Board approved to Terminate the PSA on 7-
15-21. Formal notice has been provided.  

98 NW 5th Avenue Renovation 
CRA GL #: 6208 

Construction 3 Class III (Site Plan) and Waiver request: Approved. 
Site Plan Certification Submitted: Approved. 
Right of Way Dedications: Approved and Recorded.  
Easements & Agreements: Approved and Recorded. 
Building Permit: Pending Issuance. 
Contract with Waypoint Construction (GC) Approved: 10-20-21. 
Change order Approved: 1-25-22. 
The Groundbreaking ceremony on 3-25-22 was well attended. 
Construction is ongoing.   

95 SW 5th Avenue Design 
CRA GL #: 6214 

Permitting 3 Downtown Development Authority Board: Approved. 
Waiver Request: SPRAB: Approved 4-28-21.  
City Commission (Waiver): Approved: 5-18-21. 
Class V (Site Plan): SPRAB: Approved 8-25-21. 
Easements & Agreements: Approved and Recorded. 
Site Plan Certification: Approved. 
Building Permit Submittal: 1-10-22. In review.  
ITB: TBD. 

Carver Square 
CRA GL #: 6621 

Permitting 8 Bid #CRA No. 2020-01 Development & Disposition of Properties 
RFP: Awarded to Pulte Home Company: 1-26-21. 
The CRA Board Approved the Agreement: 4-27-21. 
Purchase & Sale Agreement: Entered into Agreement: 5-4-21. 
Ratification 1st Amendment: CRA Board Approved: 7-15-21. 
Carver Square First Time Home Buyer Orientation: 10-21-21. 
Building Permits for 20 SF Homes:  
Pulte closed on properties: 1-27-22. 
Construction is ongoing. The first 5 homes were released on 
March 17, 2022. The remaining 15 homes were released on 
April 13, 2022. 
The Celebration event on 4-22-22 was well attended. 

Historic Wellbrock House 
Historic Preservation Project 
CRA GL #: 8405 

Construction 
 
 
 
 
 
 

 

3 
 
 

 

Class IV (Site Plan) request: 
Downtown Development Authority: Approved. 
Historic Designation: Approved. 
Site Plan: Received Historic Preservation Board Approval. 
Site Plan Certification: Approved: 3-5-21. 
Interior/Exterior Renovation:  
Construction Documents:  City approved Early Work Start. 
Pending permit issuance.  
Contract with Waypoint Construction (GC) Approved: 10-20-21. 
NTP Issued: 11-19-21. Construction commenced. Anticipated 
completion: June 2022. 
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Projects Completed 

Historic Wellbrock House Relocation 
CRA GL#: 8405 

Corey Jones Isle Replat (Lot 1 and Lot 2) 
CRA GL#: 6621 

Historic Wellbrock House Local Historic Designation 
CRA GL#: 8405 

NW 600 Block Future Land Use Map Amendment and Rezoning 
CRA GL#: 5120 

Historic Wellbrock House Certified Site Plan Approval 
CRA GL#: 8405 

Rev. J.W.H. Thomas Jr. Park – Landscaping Upgrades 
SWA Grant 

Corey Jones Isle Workforce Housing 
CRA GL#:6621 

98 NW 5th Avenue Renovation – Certified Site Plan Approval 
CRA GL #: 6208 

95 SW 5th Avenue Design – Certified Site Plan Approval 
CRA GL #: 6214 

NW 600 Block  
Redevelopment 
CRA GL #: 5120 

Conceptual 
Design 

3 FLUM and Rezoning Approved. 
CRA Conceptual Design: CRA Board: Selected Site Plan Option A. 
Architectural and Design Services: RFQ: Published: 3-8-21. RFQ 
awarded at the 8-31-21 CRA Board meeting. Pending executed 
contract. 
Hatcher Construction-Ground Lease Conceptual Design: 
Conditional Use: Approved 1-5-2021. Site Plan Approved: 2-10-
21. Easements, right of way deed and landscape maintenance
agreement approved: 4-6-21. At the 7-15-21 CRA Board
Meeting, CRA Staff presented a purchase and sale agreement
(PSA) to the Board. Hatcher and CRA staff are finalizing details
of the PSA.  Building Permit Application approved in October.
At the 10-20-21 CRA Board Meeting, CRA Board approved a
Loan Commitment Letter to provide Hatcher a $1.4 million loan
from the CRA to bridge their private financing gap.  Construction
commenced. The Groundbreaking ceremony on 12-9-21 was
well attended. Construction is ongoing.

NW 800 Block of West Atlantic Avenue 
CRA GL #: 5124 

Conceptual 
Design 

3 805 W. Atlantic Ave. Site: Limerock removed: 8-23-21. Fence 
removal and sod installed. Pending State/County determination 
of median remediation.  
CRA staff will provide an update at the 6-9-22 CRA Board 
Meeting. 
Conceptual Design: CRA Board approved the proposed next 
steps at 1-25-22 CRA Board Meeting. CRA staff and consultant 
are working on the next tasks.  

Rev. J.W.H. Thomas Jr. Park 
SWA Grant 
CRA GL #: 5366 

Design 8 Site Plan Amendment: New playground equipment installation: 
Resolution and Contract with Rep Services, Inc. approved by CRA 
Board: 11-17-21. Site Plan Amendment and Permit submitted 
for City review. The landscape part of the project is completed. 
The playground equipment is anticipated to be installed at the 
end of June and completed by August. 
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Redevelopment Projects/Improvements 

Delray Beach Housing Authority Managed 

 

 

Capital Improvement Projects 

CRA Managed 

 

Projects Completed 

324 & 325 NE 3rd Ave/Water Main 
Infrastructure Improvement Grant 
CRA GL #: 5251 

Fixed-Route Transportation Services 
CRA GL #: 5320 

Project Name Phase CRA Sub-
Area 

Update 

Island Cove Apartments - Grant 
CRA GL #: 6512 
 

Construction 8 Groundbreaking ceremony is anticipated in August 2022. 

Project Name Phase CRA 
Sub-
Area 

Percentage 
Complete 

Update 

CRA Redevelopment Plan 
Amendment 
CRA GL #: 8409 

N/A 1-8 N/A CRA Board approved the resuming of the project at 1-25-22 
CRA Board Meeting. Interviews are completed. 
The Public Outreach Meeting Celebration event on 5-19-22 
was well attended. Residents and businesses can still provide 
their input via an online survey: 
https://www.surveymonkey.com/r/CRAPlanSurvey 

Point-to-Point 
Transportation Services 
CRA GL #: 5320 
 
 
 

N/A 1-8 N/A A joint City/CRA Workshop was held at the 1-25-22 CRA 
Board Meeting.  City Commission and CRA Board provided 
direction to City/CRA staff on the transition of the operation 
to City staff. Freebee continues to reach out to local and non-
local businesses to advertise on Freebee vehicles. Regular 
service hours and safety precautions for the drivers and 
riders are still in effect, except for holiday hours.                      
Additional information is available on the website:  
https://delraycra.org/transportation/ 

SW Neighborhood Alleys 
City Project #: 17-103 
CRA GL #: 5361 
CIP Proj. Map #: 7 

  3 Alleys – 
Design  

 

8 N/A 3 Alleys – CRA staff is exploring options on how to approach 
the alley improvements. 

https://www.surveymonkey.com/r/CRAPlanSurvey
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Capital Improvement Projects 

City Managed 

Project Name Phase CRA 
Sub-
Area 

Percentage 
Complete 

Update 

NW Neighborhood 
Improvements 
City Project #: 17-020 
CRA GL #: 5622 
 

Design 4 N/A Craig A. Smith & Associates (CAS) was awarded an agreement 
for the design of the NW Neighborhood Improvements for 
$1,590,860.00. 
-CAS and the City had a meeting on comments for QA/QC the 
conceptual design report: 10-1-20.  
Final Report to City on November 13.  
Design Services:  
NTP for the design: 11-15-21.  
First Public Outreach: 1-27-22 at 6 p.m. Pompey Park. 
Public outreach the residents want the city to on Traffic 
Calming, Neighborhood Identification Signs, alleyways. 
The city started the Charettes on April 6th. and ended on May 
5th. 
Consultant and City are working on a letter to obtain a 
separate sketch and legal for each property requesting R/W. 
Consultant is preparing Resident Log which will look at 
whether a consensus can be determined for the various 
design items presented during the public meetings. The log 
will include comments cards, notes from public meetings and 
other resident issues sent to the City and B&W. A meeting 
was scheduled on 5-26-22 to discuss the status and the 
preparation of a survey on the website for voting on blue or 
green street name signs, and the selection of neighborhood 
enclave signs.   
Additional information is available on the website: 
http://nwneighborhoodproject.com/ 

SW 3rd Court, SW 4th 
Street, SW 6th Street, and 
SW 7th Avenue 
City Project #: 17-108 
CRA GL #: 5351 
 

Construction 8 Construction – 
90% 

 

Baxter Woodman was awarded an agreement for 
construction, engineering, and inspection services (CEI) for 
$587,416.00. 
Ric-Man was awarded an agreement for general contractor 
construction services (GC) for $5,648,785.00.  
The project commenced in June. Monthly project status: 
Project is in the process of being closed out. 
Additional information is available on the website:  
http://sw4thstreet.com/ 
Social Media Page Links Below: 
https://www.facebook.com/SW4thStreet/ 
https://twitter.com/sw4th 

Osceola Park 
Neighborhood Imp. 
City Project #: 16-095 
CRA GL #: 5510 

Construction 7 Construction – 
TBD 

 

Baxter Woodman was awarded an agreement for 
construction, engineering and inspection services (CEI) for 
$495,953.00 

http://nwneighborhoodproject.com/
http://sw4thstreet.com/
https://www.facebook.com/SW4thStreet/
https://twitter.com/sw4th
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 Ric-Man was awarded an agreement for general contractor 
construction services (GC) for $4,056,327. 
- Commence construction: Mid-July 2020. Project Status: The 
project is in the process of being closed out. 
Phase II Status:   
-Road reconstruction continues S.E. 3rd Ave. 
-New sidewalks & driveway apron replacement resumed 

-S.E. 2nd Ave & S.E. 6th St Road reconstruction is underway 

-Alley 2 Subgrade work 

-Contractor sent a letter to the City regarding the concrete 

shortage 

Additional information is available on the website:  
http://osceolaparkproject.com/ 
Social Media Page Links Below: 
https://www.facebook.com/OsceolaPark/ 
https://twitter.com/osceola_park 

NE 3rd Street 
Improvements 
City Project #: 11-024 
CRA GL #: 5251 

Design 2 N/A The city is managing the project. Job Order Contracting (JOC) 
is the preferred method to procure these services to 
streamline the process and complete the project efficiently. 
Sourcewell’s procurement process satisfies the City's 
competitive bid requirements. The Gordian Group’s expert 
field personnel guide owners through each step of the 
process, providing oversight to ensure cost and timing 
efficiencies are maximized right from the start. City issue NTP 
to DMSI for Design Phase (90 Days): 6-14-21.  Public 
Outreach Meeting #1: 6-16-21. Public Outreach Meeting #2: 
7-15-21. 90% of design plans were sent to the City on 9-15-
2021. Preconstruction/Public outreach meeting on 9-23-21. 
Preconstruction meeting on 10-21-21.  
-Workers this month began installing the irrigation piping 
along the East side of NE 3rd Ave to the upcoming 
landscaped islands 
-Due to the ongoing issues with Concrete supplies, the 
contractor was not able to pour more sidewalk this week 
along the Westside 
-The electrical contractor finished pulling the electrical 
wires thru the conduits to the new Light Poles 
-The Irrigation contractor worked on installing new 
irrigation piping for the upcoming landscaped islands 
-Next Week’s Schedule – continue with installing the 
Decorative Concrete Sidewalks.  

Wayfinding Signage 
CRA GL #: 5236 
 
 

 

Design & 
Implementation  

1-3 N/A On 4-27-21 the CRA Board Meeting approved an interlocal 
agreement between the City and CRA. The city staff is 
engaging a consultant to continue working on the project. 
The city is negotiating SA with the consultant for permits 
submittal to FDOT and construction services. Negotiating SA 
with the consultant at this time.  City processing PO with KH 
for the permit with FDOT.  Kick-off meeting with KH 11-1-21. 
KH is processing a permit with FDOT.  
Permit # 2021-M-496-00001 - CAF (Community Aesthetic 
Feature) Gateway Signs 

-FDOT approved the CAF concept on 11-4-21 

-Kimley-Horn submitted the full CAF application on 11-5-21 

http://osceolaparkproject.com/
https://www.facebook.com/OsceolaPark/
https://twitter.com/osceola_park
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-Kimley-Horn received a completeness review approval on 

12-1-21 for the CAF application 

-FDOT requested additional information on 12-1-21 – to start 

the process of filling out the CAF forms and coordinate 

resolution language 

Permit # 2021-N-496-00003 - Guide Signs Permit  

Post Mount Signs 

-Kimley-Horn will submit the post-mount “Guide Signs” 

application on 11-2-21 

-Kimley-Horn received a completeness review approval on 

11-18-21 for the Guide Sign application – technical review 

started this date. 

-Kimley-Horn received technical permit review comments on 

12-6-21 

-On 11-7-21, FDOT notified us by email that the Guide Signs 

(post-mounted signs) will only require a permit and that an 

MMOA will not be required. Pending issuance of 

construction bid in the first half of 2022. 

FDOT requested additional information on 12-1-21 – to start 
the process of filling out the CAF forms and coordinate 
resolution language. Kimley-Horn to prepare draft CAF 
Agreement, provide draft resolution for City to review. On 1-
3-22 PM sent the Draft for review and approval to City 
Attorney. City Attorney approves the contract with FDOT. 
The permit is at FDOT central office for final approval before 
goes to commission. 
The CAFA and the MMOA (MMOA will be required) are 
different documents, tied to separate approvals.   
Considering that the Guide Signs seem to be closer to being 
approved than the CAFA, they will likely go to commission 
separately. 
-City is going to City Commission soon for approval of the CAF 
agreement with FDOT. 
-City is waiting on the approval of Guide Signs Permit # 2021-
N-496-00003 - Central Office to approve destination 
language and location. Once plans are finalized, FDOT will 
prepare the MMOA for City’s review and authorization. 

Pompey Park Master Plan 
City Project #: 16-102 
CRA GL #: 5661 

Design 4 N/A The City of Delray Beach’s Parks and Recreation Department 
will be hosted a public meeting on 9-22-21. A Pre-Site Plan 
approval application meeting with the Planning & Zoning 
Department was conducted on 12-20-21. The SPRAB 
application will be submitted within the next 4-6 weeks. The 
designer has progressed beyond the schematic design (SD) 
phase into the design development (DD) phase. Please refer 
to the project website for additional information. Design is 
ongoing. The design development is ongoing. The Technical 
Advisory Committee’s (TAC) review comments on the SPRAB 
application were received on 4/12/22. The design consultant 
is currently addressing the comments. 
Please refer to the project website for additional 
information: http://pompeyparkproject.com 

http://pompeyparkproject.com/

