
              

 

 

City of Delray Beach Grants 

 

PROJECT:  Lindell Boulevard Complete Street Project  

PROGRAM:  Local Initiatives 

Federal Contribution:  $2,495,000 for construction 

Local Contribution:  $9,648,344 for design and construction 

Initial Cost Estimate:  $12,375,485 includes FDOT in-house support costs   

Grant Award Year:  2017 Application for FY 2022 or 2023 Project Funding 

Commission Approval:  May 17, 2016 approved Resolution of Support 

Entity Leading Design:  City of Delray Beach 

Design Start Date:  2020 Design Completion Date: 2021 

Construction Start Date: 2022 Construction Completion Date:  TBD 

Status:   Design to be included in FY 20/21 Capital Improvement Program Budget 

Description:  This project will create sidewalks and multi-use pathways throughout the Tropic Palms 

neighborhood, curing deficiencies both for the Brant Bridge project and providing connection to the 

Lindell Loop Project, which is a companion project to the Brant Bridge / Brant Bridge Connector (Lindell 

Loop) / Lindell Boulevard Complete Streets project to complete this bicycle and pedestrian corridor.  

When completed, this three-part-project will allow bicyclists and pedestrians safer and more attractive 

passage to move from South Federal Highway to West Linton Boulevard near I-95 without having to 

travel in higher vehicular traffic commercial areas on US 1 and Linton Boulevard. Sidewalks and multi-

use pathways will be created in the rights-of-way through the Tropic Palms neighborhood where 

currently sidewalks are intermittent and Americans with Disabilities Act (ADA) issues exist.    

Benefits:  This project will facilitate safe and more attractive bicycle and pedestrian travel in this 

corridor. The completion of this project supports City of Delray Beach pedestrian and bicycle mobility 

goals, as well as providing connection to other projects. 



Risks:  Significant Public Outreach efforts were required within this corridor to cure a perceived 

deficiency with community support.  This issue has been completely resolved with support of the Tropic 

Palms Community for construction of this project.    

 

 

Staff Recommendation:  Move forward with this project. 


