

## **Z**andolph & Dewdney Construction Inc.

BUS: (561) 276-2889

FAX: (561) 279-4885

CGC 1517938

Licensed & Insured • Residential & Commercial

April 14, 2016

**Bob Diaz** City of Delray Beach-Engineering Department 434 S Swinton Avenue Delray Beach, FL 33444

RE: Uptown Atlantic - Narrative MOT for road and sidewalk closure at SW 7th & 8th Avenue, Delray Beach, Florida

Mr. Diaz,

We are excited to begin construction on Uptown Atlantic, estimated commencement September 2016.

The Project at this site consists of multi-story construction within the SW section of 600, 700 & 800 blocks of West Atlantic Ave. The 600 block will house a 2-story building with approximately 19,370 Sq. Ft. of grocery store and 4,090 Sq. Ft. of retail and 2 office lobbies on the ground floor. The upper story and mezzanine level will have 22,500 Sq. Ft. of office space. On the North side of the block there will be 3 town house buildings housing 17 apartments with surface parking and a reserved lot for the residences and a community pocket park.

The 700 block will have a 3 story building with approximately 11,600 Sq. Ft. of retail on the ground floor and 26 apartments on two floors above. The parking for the occupants of this structure will be surface parking adjacent to the building to the south. The site will also have 22 townhouse apartments and associated parking further south and a public plaza on Atlantic Ave.

The 800 block will have a 4 story building with approximately 14,200 Sq. Ft. of retail on the ground floor and 47 apartments above. Surface parking will be on the southern portion of the property along with the community pool, a dog walking area, a tot lot and a public pocket park.

In addition, there will be numerous underground City utility improvements, new/added widened street-side parking and renovated/added public sidewalks with accompanying landscape and signage as approved by the City of Delray Beach, Zoning and Building Departments.

Due to the nature and complexity of the construction activities, we have contracted with Mark Meyer Services to create a MOT plan in accordance with TA20 of the MUTCD and Standard Index 660 which includes supporting documentation demonstrating site constraints, the required crane equipment and site logistics to construct all vertical improvements. The MOT plan takes into account the City of Delray Beach utilities locations, parking constraints/requirements/regulations, existing and proposed sidewalks, curbs and the SW 7<sup>th</sup> & 8<sup>th</sup> Ave street widening tasks of the project.

We are finalizing the preparation of our Project Administration Health Safety and Environment (HSE) risk mitigation plan and have identified the following potential hazards/public safety issues and identified the risk mitigation efforts we wish to propose for your review, consideration, concurrence and approval. Our greatest public safety concern is the constant movement of cranes and personnel back and forth across public roadways while working. In addition to erecting temporary fencing along the border of the property contiguously, we are also proposing to construct a pedestrian walkway along Atlantic Ave where construction activities will occur over head. This will enable us time to complete the super structures for all buildings inclusive of the 2, 3 and 4 - story commercial structure fronting Atlantic Ave and all major portions of work requiring constant trafficking between blocks. Our primary goal is to provide a safe environment for our workers and the general public as follows:

Project planning requirement/issue	Potential public safety hazard/Risk	Risk Mitigation proposal	Action taken/requested
CRA-Development Agreement requirement that all buildings must commence simultaneously	Constant movement of cranes and personnel back and forth across public roadways while working	Approach the construction of this project as one contiguous site. Erect temporary fencing along the border of the property to provide one contiguous site.	MOT for road and sidewalk closure at SW 7 <sup>th</sup> & 8 <sup>th</sup> Avenue proposal for approval
Constraints at this location of existing streets, parking, public and non-public sidewalks, overhead power lines surrounding and throughout the site	Due to the, the overall length, depth and height that requires a crawler crane with extension constantly crossing SW 7 <sup>th</sup> & 8 <sup>th</sup> Ave to provide lifting capacity for the erection of structure	Approach the construction of this project as one contiguous site. Close both roads (SW 7 <sup>th</sup> & 8 <sup>th</sup> Ave) and the abutting public sidewalks of the project on SW 6 <sup>th</sup> & 9 <sup>th</sup> Ave	MOT for road and sidewalk closure at SW 7 <sup>th</sup> & 8 <sup>th</sup> Avenue proposal for approval
Limited set back at the property boundary fronting Atlantic Ave inclusive of each buildings sides, site work & street widenings at both SW 7th & 8th Ave	Work activities adjacent to Public access sidewalks	Construct a covered pedestrian walkway along Atlantic Ave to protect pedestrians while working overhead.	MOT for road and sidewalk closure at SW 7 <sup>th</sup> & 8 <sup>th</sup> Avenue proposal for approval
Deliveries of materials, equipment, concrete pump trucks, and the lifting of materials to complete all super structures of the buildings.	Constant movement of delivery trucks, cranes and personnel back and forth across public roadways while working	Close both roads (SW 7 <sup>th</sup> & 8 <sup>th</sup> Ave) and the abutting public sidewalks of the project on SW 6 <sup>th</sup> & 9 <sup>th</sup> Ave	MOT for road and sidewalk closure at SW 7 <sup>th</sup> & 8 <sup>th</sup> Avenue proposal for approval
Mobilization and work activities (excluding utility relocations) including site demolition and site work activities that incorporate improvements to both SW 7th & 8th Ave	Work activities adjacent to Public access sidewalks	Approach the construction of this project as one contiguous site. Erect temporary fencing along the border of the property to provide one contiguous site.	MOT for road and sidewalk closure at SW 7 <sup>th</sup> & 8 <sup>th</sup> Avenue proposal for approval

We respectfully request approval of our proposed MOT road closures of SW  $7^{th}$  &  $8^{th}$  Ave for a period of 18 months as outlined above.


Our team is available to answer any questions that you may have pertaining to this proposal. Please do not hesitate to call (561) 276-2889.


Respectfully Submitted,

Dwayne Randolph, Principal

Randolph & Dewdney Construction Inc.









SITE DATA													
ZONING CLASSIFICATIONS: CBD — CENTRAL BUISNESS DISTRICT					PARKING CALCULATIONS								
FLUM CLASSIFICATIONS: CC — CENTRAL CORE							UNITS/SQ		PARKING RATIO	<u> </u>	REQU	IIRED	
SITE AREA INFORMATION RESIDENTIAL INFORMATION				RESIDENTIAL TOTAL 112					231.	4			
SITE AREA TOTAL 268,928 SQ FT 6.17 ACRES		NUMBER OF UNITS 112			EFFICENC	CY	15		1/UNIT = 15				
JIL AKLA TOTAL	200,920 3Q 11 0.17 ACKES		THE MEDITAL OF STATE		1 BEDROOM		18		1.5/UNIT = 27				
			UNITS PER ACRE 18		2 BEDROOM 75		75		2/UNIT = 150				
GROUND FLOOR AREA	68,949 SQ FT	25.6 %	UNIT TYPE	# OF UNITS	SIZE	3 BEDRO	OOM	4		2/UNIT = 8			
TOTAL FLOOR AREA	185,766 SQ FT	69.1 %	EFFICENCY	15	400-411 SF	GUEST 1	-20 UNITS	20		0.5 SPACE PER UN	IT 1ST 20 UNITS =	10	
PARKING/PAVED AREA	152,421 SQ FT	56.7 %	1 BEDROOM	18	635-707 SF		1-50 UNITS	30		0.3 SPACES PER U	NIT 21-50 UNITS =	9	
OPEN (LANDSCAPED) ARI	A 47,558 SQ FT	17.7 %	2 BEDROOM	75	900-1102 SF		1+ UNITS	62			NIT 51+ UNITS = 12		
WATER BODIES	0	0 %	3 BEDROOM	4	1269 SF	OFFICE			C.E.	1 PER 300 SF NET		57.5	
WORKFORCE HOUSING NOTES					OFFICE 17,267.3 SF 1 PER 300 SF NET  RESTURANTS 6,040 SF 6 PER 1000 SF GROSS					36.24			
UNITS ALLOWED PER DENSITY: 74.5 UNITS UNITS REQUESTED WITH COND. USE: 112 UNITS				COMMERICAL/RETAIL 43,162 SF 1 PER 300 SF GROSS				143.					
WORKFORCE HOUSING UNITS:  22 UNITS (58.7% OF UNITS OVER DENSITY) (20% OF TOTAL UNITS)				,	TOTAL REQUIRED PARKING 469.07								
	SETBAC	KS- CBD	<u> </u>					( 2	SHARE	) PARKING CALC	ULATIONS	-	
	REQUIRE		Р	ROVIDED				Week Days				Weekends	
FRONT	0'-0" AT ARCADE, 5'-0 10'-0" RESIDENTAIL	O" COMMERCIAL,	O' COMMERICAL, 10' TOWNHOUSE			Residential	Required 100.4	12-6 100%	100	9-4pm 60% 60	6-12am 90% 90	9-4pm 80% 80	6-12am 90% 90
REAR	10'-0"		109'-1" AT 800 N/A AT OTHER E			Office Comm/Retail Hotel	57.56 143.9 0.00	5% 5% 80%	3 7 0	100% 58 70% 101 80% 0	10% 6 90% 130 100% 0	10% 6 100% 144 80% 0	5% 3 70% 101 100% 0
SIDE (CORNER)	CAN EXTEND FRONT SET FIRST 60'	BACKS FOR	VARIES SEE PLA	۸N		Rest Entertain	36.2 0.00	10%	4 0	50% 18 40% 0	100% 36 100% 0	50% 18 80% 0	100% 36 100% 0
INTERIOR SIDE	0'-0", 10'-0" IF NO R	EAR ACCESS	10'-0" TYPICAL, ON EAST SIDE O		OWNHOUSE	Other (Residential reserved)	131	100%	131	100% 131	100% 131	100% 131	100% 13
INTERIOR SIDE ADJACENT 10'-0" WITH 6'-0" WALL		N/A TYP., 32'-8" AT TOWNHOUSE ON 7TH AVE EAST SIDE. 3' TALL CMU WALL WITH 3'		То	tal Required:		245	368	393 <b>FD</b>	379	36		
TO RESIDENTAL ZONING			TALL FENCE ABOVE AND 4 1/2' TALL HEDGE PROVIDED		TOTAL ON-SITE SPACES 355 TOTAL PARALLEL SPACES OFF				70				
HEIGHT	48'-0"			5'-0" @ 600 BDG, 36'-0" @ 700 BLDG 6'-0" @ 800 BLDG, 33'-2" @ TOWNHOUSE		REGULAR SPACES		232		EXISTING PARALLEL SPACES		20	
FLOORS			3 STORIES @ 600 AND 700 BLDGS, 4 STORIES @ 800 BLDG, 3 STORIES @ TOWNHOUSES		COMPACT SPACES HANDICAPPED SPACES		105 18		NEW PARALLEL SPACES 50 IN-LIEU PARKING REQ. 38				

**LEGEND** 

Construction Lay Down







# **CURRIE SOWARDS AGUILA**

architects Architecture, Planning, Interiors, & Sustainable Design 185 NE 4TH AVENUE SUITE 101

T: (561) 276-4951 F: (561) 243-8184 E-MAIL: office@csa-architects.com

ISSUED FOR :

PERMIT

CONSTRUCTION

PROJECT TITLE **UPTOWN** ATLANTIC

600, 700, 800 BLOCK W. ATLANTIC AVENUE DELRAY BEACH, FL

NUM. DESCRIPTION DATE

THESE DRAWINGS ARE PREPARED PER ESTABLISHED INDUSTRY STANDARDS AND REPRESENT THE ARCHITECT AND ENGINEERS DESIGN CONCEPT. THEY ARE NOT INTENDED TO PROVIDE EVERY DETAIL OR CONDITION REQUIRED TO CONSTRUCT THE BUILDING. THE CONTRACTOR THROUGH SUBMITTALS AND OTHER COORDINATION EFFORTS IS FULLY RESPONSIBLE FOR PROVIDING A COMPLETE AND OPERATIONAL BUILDING WHETHER INDICATED ON THE PLANS OR NOT.

DRAWING TITLE OVERALL NEW 

 ↓ SITE PLAN

121108



## **Zandolph & Dewdney** Construction Inc.

CGC 1517938 BUS: (561) 276-2889

FAX: (561) 279-4885

Licensed & Insured • Residential & Commercial

May 9, 2016

**Bob Diaz** City of Delray Beach-Engineering Department 434 S Swinton Avenue Delray Beach, FL 33444

**RE:** Jersey Water Barriers

Mr. Diaz,

Please except this communication in response to the request for jersey barriers at the Uptown Atlantic project site.

We intend to erect a six-foot high semi-permanent construction chain-link fencing all around the site closing off-both roads (SW 7th & 8th Ave) and the exterior abutting public sidewalks of the construction site. The fence will be appropriately signed and will provide a contiguous barrier which will visually close off any evidence of these two roads so as not to tempt or distract the public to use this portion of the closed roads. There will be no evidence of the street as a thorough-way from both directions approaching the outside of the fence.

Therefore, we believe that it will be superfluous to provide additional water-ballasted jersey barriers around the site.

Should you have any questions or comments concerning the aforementioned, please do not hesitate to call.

Thanks in advance for your kind consideration.

Sincerely,

Dwayne Randolph, Principal

Randolph & Dewdney Construction Inc.







#### **PUBLIC NOTICE UPDATE**

### **UPTOWN ATLANTIC PROJECT (UTAP)- Atlantic Avenue Delray Beach**

**UTAP UPDATE** – **May 10, 2016:** The City of Delray Beach has been advised that the UTAP will require the closing of both roads (SW 7th & 8th Ave) and the abutting public sidewalks of the project on SW 6th & 9th Ave for Eighteen months, beginning September 2016- (Exact dates to be provided in next update). The roads closure to vehicular and pedestrian traffic is necessary to mitigate risk to the public and to facilitate construction proposed to be executed simultaneously across three blocks (600 block; 700 block and 800 block) straddling both roads SW 7th & 8th Ave forming one contiguous construction site and the abutting public sidewalks of the project on SW 6th & 9th Ave.

The Public is advised that construction for the UTAP is scheduled to begin in September 2016. This project consists of demolition of the existing improvements, total site development of 3 City Blocks of West Atlantic Ave., landscape, irrigation, construction of 3 mixed use buildings on the south side of Atlantic Avenue on the 600, 700 and 800 blocks and townhouse apartment buildings with units on SW 6th and SW 7th Avenue.

# UTAP Blocks 600, 700 and 800 between 6<sup>th</sup> Avenue and 9<sup>th</sup> Avenue- along Atlantic Delray Beach

The following will be closed from August 2016 through February 2018:

Starting from Atlantic avenue going in a southerly direction: 400 feet of sidewalk on the west side of SW  $6^{th}$  Avenue, 420 feet of roadway pavement and sidewalk on SW  $7^{th}$  Avenue, 335 feet of roadway pavement and sidewalk on SW  $8^{th}$  Avenue and 315 feet of sidewalk on the east side of SW  $9^{th}$  Avenue.

The City appreciates the public's cooperation and patience during the construction period.

For information on the UTAP and/or related road closures, please contact Dwayne Randolph-Randolph and Dewdney Construction Inc., at 561-276-2889.



20 North Swinton Ave. • Delray Beach, FL 33444 • Phone: 561-276-8640 • Fax: 561-276-8558 • www. DelrayWARC.org

#### **OFFICERS**

JOYCELYN PATRICK, CHAIR
SUSTAINABLE COMMUNITY COMM. CO-CHAIR
joycelyn.patrick@gmail.com

CHARLES RIDLEY, VICE-CHAIR ECONOMIC DEV. COMM. CO-CHAIR cridley 0012 gmail.com

PETER PERRI, TREASURER
OWNER, PJB, LLC
ECONOMIC DEV. COMM. CO-CHAIR
bpjppp@aol.com

ANN STACEY-WRIGHT, SECRETARY SW NEIGHBORHOOD ALLIANCE LIAISON COMMUNITY DEV. COMM. CO-CHAIR annstaceywright@yahoo.com

### **DIRECTORS**

ALFRED STRAGHN
OWNER, STRAGHN & SON FUNERAL HOME

PATRICIA WRIGHT HOA PRES., CARVER MEMORIAL PARK PROMOTIONS COMMITTEE CO-CHAIR sunshinep57@yahoo.com

DOROTHY ELLINGTON
EXEC. DIR., DB HOUSING AUTHORITY
AFFORDABLE HOUSING LIAISON
dellington@dbha.org

STEPHANIE IMMELMAN
EXEC. DIR., DB MARKETING COOPERATIVE
PROMOTIONS COMMITTEE CO-CHAIR
simmelman@delraybeach.com

SHEPPARD GROSS
PUBLIC WORKS CREW LEADER, CITY OF DB
SEIU FPSU LIAISON
sheppardgross1486@gmail.com

#### **STAFF**

KRISTYN COX-GOODWIN, DELRAY CRA
WEST ATLANTIC REDEVELOPMENT DIRECTOR
coxk@mydelraybeach.com

Dwayne Randolph Randolph & Dewdney Construction, Inc. 1191 N. Federal Hwy, Ste #1 Delray Beach, FL 33483

May 9, 2016

Dear Mr. Randolph,

Thank you for your attendance and presentation of your request for support to the WARC Board last Thursday, May 5<sup>th</sup> to close SW 7<sup>th</sup> and SW 8<sup>th</sup> Avenues for safety precautions during the construction of the Uptown Atlantic project, and for temporary parking locations for the construction workers offsite via CRA-owned properties. As you are aware, the WARC Board unanimously supported the approval of this request however, please consider this a formal written letter of our support.

Please contact me if you have any questions or concerns.

Sincerely,

Joycelyn B. Patrick, WARC Chair

(561) 870-6345



## Delray Beach Police Department

300 West Atlantic Avenue Delray Beach, Florida 33444-3695 (561) 243-7888 Fax (561) 243-7816



Since 2004



TO:

Mr. Dwayne Randolph, Randolph & Dewdney Construction, Inc.

FROM:

Jeffrey S. Goldman, Chief of Police

DATE:

May 4, 2016

SUBJECT:

ROAD CLOSURE REQUEST FOR SW 7<sup>TH</sup> & 8<sup>TH</sup> AVENUE - LETTER OF RECOMMENDATION

Our staff has reviewed your memorandum dated April 27, 2016 and supporting documentation with regards to the road closure request for SW 7<sup>th</sup> & SW 8<sup>th</sup> Avenue, due to the anticipated construction project that is scheduled to commence in August 2016.

This memorandum serves as our recommendation, from the Police Department's persepective, that your request for submission of road closure be granted during the development of the construction project.

bcs

# CITY OF DELRAY BEACH



### FIRE-RESCUE DEPARTMENT

SERVING DELRAY BEACH . GULF STREAM . HIGHLAND BEACH



May 10, 2016

Dwayne Randolph
 Randolph & Dewdney Construction Inc.
 1191 N. Federal Highway, Suite #1
 Delray Beach, FL 33483

Dear Mr. Randolph,

Please let this letter serve as acknowledgement and receipt of your email and electronic pdf attachment requesting "Risk Mitigation-Road Closure for SW 7<sup>th</sup> & 8<sup>th</sup> Avenue-Endorsement" for the Uptown Atlantic construct project.

The temporary construction fence layout submitted is acceptable for use in accordance with the following provisions:

- Temporary construction fence shall not impede free access from the street to fire hydrant.
- No material or construction shall interfere with access to fire hydrants (minimum 36 inch clearance in all directions).
- There shall be no impairment of the fire hydrants unless authorized by the fire department
- SW 6<sup>th</sup> and SW 7th Avenues shall remain accessible to fire department apparatus by means of Knox padlock gate.
- Development of a job site prefire plan prior to demolition/construction and submit to Delray Beach Fire-Rescue, Fire Safety Division for approval.

It was very nice speaking with you this week and I appreciate the information provided during our conversation. Please feel free to contact my office at 561-243-7400 if you have any questions or require additional information.

Sincerely

Steven Anderson

Division Chief, Fire Marshal

"Preparing for the worst.... Delivering the best!"

