

## Tibbs, Christine

---

**From:** Nicole Myers <jerkandlime@gmail.com>  
**Sent:** Tuesday, January 2, 2024 4:12 PM  
**To:** Tibbs, Christine

**\*\*Please be cautious\*\***

This email originated from outside of The City of Delray Beach. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Happy New Year to you too..

Just a follow up on my project with you .. I am still waiting on The master permit be approve to start my inspection ..it should be by next week the building department explained .. ..

Dan who also works with the CRA doing the installation for the fire alarm system .. He's also doing my fire alarm system .. he stated that he also have file for a permit .. separate from me ... that is week processes . And two day to installation ..

The electrical part is almost finish inspection will be set up for next week

The hood system is ordered .. because of the holiday it's going to take 2 weeks to come in .. from Alabama

.. the plumber just got back in town .. he will be meeting with me today at 430 .. I will give u update after our meeting

..

I am requesting additional 2/3 weeks on the build period if possible .. thank you