



**CITY OF DELRAY BEACH
100 NW 1st AVENUE, DELRAY BEACH, FL 33444**

**AMENDMENT NO. 1 TO
AGREEMENT RFQ 2021-005 FOR
CEI SERVICES FOR RECLAIMED WATERMAIN FOR AREA 10**

**CHA CONSULTING INC., FORMERLY KNOWN AS
A&P CONSULTING TRANSPORTATION ENGINEERS CORPORATION**

CITY OF DELRAY BEACH
AMENDMENT NO. 1 TO AGREEMENT RFQ 2021-005
CONSTRUCTION ENGINEERING AND INSPECTION SERVICES FOR RECLAIMED WATERMAIN
FOR AREA 10.

THIS AMENDMENT NO. 1 to Agreement RFQ 2021-005 Construction Engineering and Inspection Services for Reclaimed Watermain for Area 10, dated March 8, 2021, by and between City of Delray Beach, a municipal corporation of the State of Florida (hereinafter referred to as "City"), and CHA Consulting Inc., formerly known as A&P Consulting Transportation Engineers Corporation (hereinafter referred to as "Contractor") a Florida corporation, is entered into this _____ day of _____, 20__.

WITNESSETH:

WHEREAS, on March 8, 2021, the City entered into an agreement with Contractor for Construction Engineering and Inspections Services for Reclaimed Watermain Area 10 (hereinafter referred to as the "Agreement"); and

WHEREAS, on June 24, 2022, the City added additional spending to the Agreement with Contractor to include additional CEI Professional Services in the amount of \$59,328; and

WHEREAS, the City desires to amend the Agreement to add additional Construction engineering and Inspections Services in the amount of \$18,464 for a total estimated amount of \$201,814 as stated in Composite Exhibit "A"; attached hereto and incorporated herein; and

WHEREAS, the parties seek to amend the Agreement to extend the Agreement for an additional six weeks; and

WHEREAS, Contractor agrees to continue to provide services to the City in accordance with the terms and conditions of the Agreement.

NOW, THEREFORE, in consideration of the mutual promises contained herein and other good and valuable consideration of which the parties hereto acknowledge, the parties agree as follows:

1. The above recitals are true and correct and are incorporated herein.
2. The Agreement is hereby amended to replace the original scope of services with a new scope of services attached hereto as Exhibit "A" to add additional construction engineering and inspection services to the Agreement and to extend the Agreement for an additional six weeks.
3. Except as provided herein, all other terms and conditions of the Agreement remain in full force and effect and are hereby confirmed. The Agreement and this Amendment No. 1 represent the entire understanding between the parties on the issues contained herein, either written or oral, and may only be amended by written instrument signed by both parties.

[Remainder of page intentionally left blank]

IN WITNESS WHEREOF, the City and Contractor hereto have executed this Amendment as of the day and year first above written.

CITY OF DELRAY BEACH

By: _____
Shelly Petrolia, Mayor

ATTEST:

Katerri Johnson, City Clerk

Approved as to form and legal sufficiency:

Lynn Gelin, City Attorney



STATE OF New York
COUNTY OF Albany

CHA CONSULTING INC.

By: _____

Print Name: Thomas D. Titsworth
Vice President and
Title: Assistant Secretary

The foregoing instrument was acknowledged before me by means of ☒ physical presence or ☐ online notarization, this 23rd day of August, 2023, by Thomas D. Titsworth (name of person), as Vice President (type of authority) for CHA Consulting, Inc. (name of party on behalf of whom instrument was executed).

Personally known ☒ OR Produced Identification _____
Type of Identification Produced _____

Notary Public – State of New York

