

Delray Beach Community Redevelopment Agency November 2025 Property Management Report

Residential Rental Properties

All Residential Rental Properties are managed by the Delray Beach Housing Authority and the Delray Beach Community Land Trust.

Commercial Properties

- 235 SE 2nd Avenue (Vacant)
- 102 NW 5th Avenue (Tenants)
- 182 NW 5th Avenue (Vacant)
- 186 NW 5th Avenue (Tenant)
- 135 NW 5th Avenue (West Settlers Building Mixed Use)
- 313 NE 3rd Street (Arts Warehouse)
- 98 NW 5th Avenue (1st Floor Tenants and 2nd Floor Workspace)
- 805 West Atlantic Avenue (Environmental Remediation)
- 95 SW 5th Avenue (Under Construction)
- 20 & 22 N Swinton Avenue (CRA Office Buildings)

Park

• 46 SW 9th Avenue – Rev. Dr. JWH Thomas Jr. Park

Parking Lots

- 57 SW 5th Avenue (PCN: 12-43-46-17-06-029-0370)
- 32 SW 4th Avenue (PCN: 12-43-46-17-06-029-0180)
- 40 SW 9th Avenue (PCN: 12-43-46-17-35-001-0220)
- 39 SW 10th Avenue (PCN: 12-43-46-17-35-001-0130)
- 46 SW 9th Avenue (PCN: 12-43-46-17-35-001-0230)
- 77 NW 5th Avenue (Mount Olive Parking Lot)
- 215 SE 2nd Avenue (PCN: 12-43-46-16-04-087-0060)
- 362 NE 3rd Avenue (PCN: 12-43-46-16-01-081-0230)

*Note: All other properties are vacant lots.

CRA Managed Properties

19 and 23 SW 10th Avenue -

TUA for City to use the property as a staging and storage area for construction equipment for the City of Delray Beach Area 5, 10, 14 REclaim Water Improvements Project.

46 and 48 SW 6th Avenue -

Site has been graded. Site to be re-sodded.

805 West Atlantic Avenue -

Additional testing and monitoring is ongoing – as needed by the State of Florida and Palm Beach County. At this time, CRA Staff is working with the environmental consultant on an analysis of the remediation efforts for 805 West Atlantic Avenue that will assist and guide in the redevelopment of the Development Site.

135 NW 5th Avenue -

Roof replacement and gutter replacement completed. Finalizing fence quote (adjusted perimeter), and finalizing purchase and installation of security cameras. Irrigation repairs and tree trimming completed. CRA staff working with architect to draft landscaping plans.

98 NW 5th Avenue -

Preparation for tenants has begun – assignment of suite addresses and utility accounts complete. Next step – preparation of sign application package and additional security measures. USPS mailbox installed and installation of water submeters has been completed. Brass plaque refurbishment is complete and has been re-installed. Fiber internet has been installed. Gutters have been repaired. Exterior rusted steel structures have been repainted. Elevator maintenance work forthcoming. Building signage completed, tenant directory to be installed in early December.

106 NW 10th Avenue -

Platting process beginning.

704 SW 4th Street -

Plat Application has been submitted to the City for approval. Scheduled for the May 19th Planning and Zoning Board meeting. Scheduled for July 15th City Comission Meeting. Plat has been approved and recorded. Addresses have been updated. Next step is to put out an RFP.

111 NW 11th Avenue -

Platting process beginning.

313 NW 3rd Street -

Exterior decorative building lighting is being planned. Fiber internet has been installed. Preparation for additional interior and exterior maintenance and repairs – roof repairs, stucco repairs, exterior painting, interior concrete floor repairs. ITB for exterior and interior repairs has been awarded and contruction contract is pending.

182 & 186 NW 5th Avenue -

Landscape update completed. CRA staff working with Architect to finalize construction documents for Muse House renovations (182 NW 5th Ave) and issue ITB for the work.

Before:



After:



Rev. J.W.H. Thomas Park -

Monument sign to be repaired. Alternative options for fence and gates are being researched.

102 NW 5th Avenue -

Initial site cleanup, vegetation removal, and tree trimming completed. Fence enclosure and sod forthcoming. Additional exterior maintenance will be performed in the coming months. New roof and gutter installed. Ceiling tiles replaced in two (2) units. Bid issued for exterior improvements including windows, doors, stucco repair and paint. A contractor has been selected for improvements, work has begun. Stucco and paint work have been completed. Signage, new exteror lighting, and new back entry doors have been installed. Windows and doors are expected to be completed in December.

20 N Swinton Avenue -

Exterior and interior repairs forthcoming. Due dilligence being completed by Architect. Work assignment for construction documents on the July agenda. CRA staff working with Architect to finalize construction documents and issue ITB for the scope of work.

235 SE 2nd Avenue -

Newly aquired property, demolition quotes are being gathered. SWA grant received to demolish building.

Other -

Ongoing maintenance, pressure washing, and trash pickup continue for CRA-owned and managed properties.

No Trespassing, No Loitering, and No Illegal Dumping Signs are being placed on all CRA Properties and all trespass affidavits with the City of Delray Beach for all proeprties are up to date.

Parking lots being assessed for re-striping and re-sealing. New mulch added to CRA parking lots.

Illegal dumping is being addressed on vacant lot sites – additional sod, railroad ties, and other mitigation measures being installed.

Towing signs have been installed in CRA-owned parking lots.

Holiday light activation at the following CRA-owned properties: 20/22 N Swinton Ave, 182/186 NW 5th Ave, 98 NW 5th Ave, 95 SW 5th Ave, 46 SW 9th Ave, 313 NE 3rd St, 133 NW 5th Ave, 140 NW 4th Ave, 215, 219, 221, 225, 229, 233 SW 12th Ave, 31, 39, 45 SW 9th Ave, 102 NW 5th Ave, 77 NW 5th Ave