

Let's Talk Cafe Timeline

Site development and buildout

- **March - May:** Finalize Schematic Design & Finalize Design Development
- **June 1 - July 1:** Secure Contractor, construction timeline and estimate
- **July 11 -** Contractor submits plan to city for review and approval
- **August (Estimation 3 months):** Demo and Construction
- **October/november** - Inspections
- **December** - certificate of occupancy

Licenses

- **April 1:** Sunbiz registration DBA
- **May 1:** Zoning approval
- **June 1:** Fictitious Name
- **August 1:** Sales and use tax
- **August (date May change. checking with state to find out how long application can be open):** Department of business and professional regulation. (Permanent food service seating license)
<https://www.myfloridalicense.com/intentions2.asp?chBoard=true&SID=&boardid=200&professionid=2010>
- **August:** Retail Food Establishment permit/Inspection
<https://www.fdacs.gov/Business-Services/Food/Food-Establishments/Retail-Food-Establishment-Permit>
- **August 1:** Business tax Receipt
- **Sept 1:** Health Inspection 850-487-1395
- **August 1 (estimation):** Certificate of occupancy: dependent of completion of all the above.