

## City of Delray Beach

100 N.W. 1st Avenue Delray Beach, FL 33444

# Cover Memorandum/Staff Report

File #: 24-668 Agenda Date: 5/21/2024 Item #: 6.B.

TO: Mayor and Commissioners

FROM: Samuel Metott, Director, Parks and Recreation

THROUGH: Terrence R. Moore, ICMA-CM

DATE: May 21, 2024

APPROVAL FOR ADDITIONAL SPENDING WITH SAFE 4 PLAY, LLC., CONTRACT NO. R230201 WITH REGION 4 EDUCATIONAL SERVICE CENTER FOR A REVISED TOTAL AMOUNT OF \$71,400.

#### **Recommended Action:**

Motion to approve additional spending on existing Purchase Order No. 2024-0847 with Safe 4 Play, LLC., for playground resurfacing in the total amount of \$71,400.

## **Background:**

The playground surface at the Miracle League Field is in need of repair and replacement. Due to soil settlement, Parks and Recreation is concerned with potential hazards as a consequence of the uneven playing surface.

On March 4, 2024 a purchase order was approved with Safe 4 Play, LLC., in the amount of \$64,800 for playground resurfacing utilizing National Co-op contract with Region 4 Educational Service Center contract No. R230201 administered by Omnia Partners.

Upon start of the work, the vendor noticed the concrete underneath the inclusive Rock WIth Me Glider had sunk further, creating an uneven foundation. The additional amount of \$6,600.00 is for the removal and repair of the existing concrete footers around the Rocker to lift and level the playground surface. The project is on hold until this additional section can be added to the project.

Purchase Order Value \$64,800 Additional Spend \$6,600 Revised Total Spend \$71,400

This motion is in accordance with the Code of Ordinances Chapter 36, Commission Approval Required and City Policies and Procedures, Change Orders, and Amendments.

### **City Attorney Review:**

N/A

## **Funding Source/Financial Impact:**

117-72-772-572.46-40; Repair and Maintenance Service Other Repair Maintenance

#### Timing of Request:

**File #:** 24-668 **Agenda Date:** 5/21/2024 **Item #:** 6.B.

This is time sensitive as work cannot continue until the Glider footers are repairs.