

**CITY OF DELRAY BEACH
CHANGE ORDER TO ORIGINAL CONTRACT**

CHANGE NO. **1** PROJECT NO. **12-013** DATE: _____
PROJECT TITLE: **Water Meter Replacement & Advanced Metering Infrastructure (AMI) System**
TO CONTRACTOR: **Innovative Metering Solutions, Inc.**

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

JUSTIFICATION:

Purchasing of additional meters for the project, per the attached Exhibit A,

SUMMARY OF CONTRACT AMOUNT/CHANGES

ORIGINAL CONTRACT AMOUNT	\$5,145,964.70
COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED	\$ <u>0.00</u>
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER	\$5,145,964.70
COST OF CONSTRUCTION CHANGES THIS ORDER	\$ <u>300,000.00</u>
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER	\$5,445,964.70
PERCENT DECREASE THIS CHANGE ORDER	<u>5.82%</u>
TOTAL PERCENT DECREASE TO DATE	<u>5.82%</u>

CERTIFIED STATEMENT: I hereby certify that the supporting cost data included is, in my considered opinion, accurate and that the prices quoted are fair and reasonable.



Contractor Signature

8/1/14

Date

Steve Portance - President

Type or Print Name and Title



TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER

Funding is available from account: 442-5178-536.64-46, Water & Sewer/Automatic Meter Reading

DEPARTMENT

FUNDING

CERTIFIED BY

DELRAY BEACH, FLORIDA

RECOMMEND: _____
Environmental Services

By: _____
Cary D. Glickstein, Mayor

APPROVED: _____
Janice Rustin, Interim City Attorney

ATTEST:
By: _____
City Clerk

