City of Delray Beach

Vision 2035 Strategic Planning Timeline – DRAFT FOR DISCUSSION

BEGIN ENGAGEMENT	DEVELOP STRATEGIC PLAN FRAMEWORK	GATHER INPUT AND FINALIZE THE FRAMEWORK	PROVIDE AND ACC GU
 Major Activities Hold a virtual kick-off meeting with the City's project team to finalize the engagement plan and project schedule Request and review information and background data City appoints Strategic Plan Steering Committee 	Major Activities • Facilitate day-long visioning workshop with Steering Committee to develop draft Vision and Key Focus Areas of the Strategic Plan	 Major Activities Solicit community input on draft Vision and Key Focus Areas via online platform Conduct up to four in person focus group sessions with Cityselected community members to solicit input on draft Vision and Key Focus Areas Facilitate a day-long workshop with Steering Committee to review community input and finalize Strategic Plan elements 	 Major Activitie Prepare a or Strategic P process, st and strateg area Provide gui reporting of implementa communica
Summer	September	September-October	N



ies

a comprehensive Plan summarizing the strategic framework, egies for each focus

uidance on ongoing of Strategic Plan ntation progress and cation

November