



CITY OF DELRAY BEACH
100 NW 1st AVENUE, DELRAY BEACH, FL 33444

AMENDMENT NO. 3 TO THE AGREEMENT FOR PROFESSIONAL ENGINEERING
DESIGN SERVICES FOR TROPIC ISLES ROADWAY UNDERGROUND UTILITY
IMPROVEMENTS, PHASE II
RFQ NO. 2019-040

KIMLEY-HORN AND ASSOCIATES, INC.

CITY OF DELRAY BEACH
AMENDMENT NO. 3 TO THE
AGREEMENT FOR PROFESSIONAL ENGINEERING DESIGN SERVICES FOR TROPIC
ISLES ROADWAY UNDERGROUND UTILITY IMPROVEMENTS, PHASE II

THIS AMENDMENT NO. 3 to the Agreement for Professional Engineering Design Services for Tropic Isles Roadway Underground Utility Improvements Phase II, dated June 14, 2022, by and between City of Delray Beach, a municipal corporation of the State of Florida (hereinafter referred to as “City”), whose address is 100 NW 1st Avenue, Delray Beach, FL 33444, and Kimley-Horn and Associates, Inc., (hereinafter referred to as “Contractor”), a North Carolina corporation authorized to do business in the State of Florida, whose address is 421 Fayetteville Street, Suite 600, Raleigh, North Carolina 27601, is entered into this ____ day of _____, 20__.

WITNESSETH:

WHEREAS, on June 14, 2022, the City entered into an agreement with Contractor for professional engineering design services for Phase II of the Tropic Isles Roadway Underground Utility Improvements Project pursuant to RFQ No. 2019-040 (hereinafter referred to as the “Agreement”); and

WHEREAS, on November 14, 2023, the City and Contractor executed Amendment No. 1 to the Agreement to expand its scope of services to include additional tasks related to drainage easements and existing drainage outfall pipes; and

WHEREAS, on December 10th, 2024, the City and Contractor executed Amendment No. 2 to the Agreement to expand the scope of services to include sidewalk design services for sidewalks along Florida Boulevard and Spanish Trail within Tropic Isle; and

WHEREAS, the City and Contractor desire to amend the Agreement to add additional professional engineering design services to address the replacement and abandonment of the watermains along Florida Boulevard, which were constructed of asbestos cement or galvanized materials, and expanding the watermain at Dogwood Drive; and

WHEREAS, Contractor agrees to continue to provide services to the City in accordance with the terms and conditions of the Agreement; and

NOW, THEREFORE, for and in consideration of the mutual promises contained herein, the parties do agree that the Agreement is amended as follows:

1. The above recitals are true and correct and are incorporated herein.
2. This Amendment No. 3 adds professional engineering design services to address the replacement and abandonment of the watermains along Florida Boulevard, which were constructed of asbestos cement or galvanized materials, and expanding the watermain at Dogwood Drive as further defined in Attachment “A”, which is incorporated herein.

3. Except as provided herein, all other terms and conditions of the Agreement remain in full force and effect and are hereby confirmed. The Agreement, Amendment No. 1, Amendment No. 2 and this Amendment No. 3 represent the entire understanding between the parties on the issues contained herein, either written or oral, and may only be amended by written instrument signed by both parties.

[Remainder of page intentionally left blank]

IN WITNESS WHEREOF, the City and Consultant hereto have executed this Amendment as of the day and year first above written.

CITY OF DELRAY BEACH

ATTEST:

Alexis Givings, City Clerk

BY: _____
Thomas F. Carney, Jr., Mayor

Approved as to form for legal sufficiency:

Lynn Gelin, City Attorney

KIMLEY-HORN AND ASSOCIATES,
INC.



By: _____
ERIC REGUEIRO, PE.
Printed Name _____
VICE PRESIDENT
Title _____

STATE OF FLORIDA
COUNTY OF PALM BEACH

The foregoing instrument was acknowledged before me by means of physical presence or online notarization, this 16th day of March, 2026, by Eric Reguero (name of person), as VP (type of authority) for Kimley Horn and Associates (name of party on behalf of whom instrument was executed).

Personally known OR Produced Identification _____
Type of Identification Produced _____

Notary Public – State of Florida

