



City of Delray Beach Grants

PROJECT: Homewood Boulevard Bike Lanes Phase 2 – Germantown Road to Lowson Blvd.

PROGRAM: Local Initiatives

Federal Contribution: \$1,392,926 for design and construction

Local Contribution: Non-participating items such as right of way maintenance, optional engineering work and MOT plans, Utility work if required, contingency – additional requests the City may have.

Initial Cost Estimate: \$1,177,000

Grant Award Year: 2014 for FY 2016 through 2020 Priorities

Commission Approval:

Entity Leading Design: Florida Department of Transportation (FDOT)

Design Start Date: September 2018

Design Completion Date: 2020

Construction Start Date: 2021


Construction Completion Date: TBD

Status: FDOT will finalize selection of design consultant on August 27, 2018

Description: The 2014 application requested the installation of bicycle lanes from Old Germantown Road to Lowson Boulevard. This is the second of a two-phase project. Phase 1 included the construction of bicycle lanes from Atlantic Avenue to Lowson Boulevard and was already constructed at the time of this application.

Benefits: This project will facilitate bicycle and pedestrian travel in this corridor. The completion of this project supports City of Delray Beach pedestrian and bicycle mobility goals.

Risks: Several issues have been raised by the FDOT in the initial review of this project design including the restricted right of way and the presence of a lift station within the median on Homewood Boulevard. Other concerns include interface at the Linton Boulevard intersection. FDOT has requested that City Staff perform additional public outreach activities in this corridor prior to construction of the project.



HOMEWOOD BLVD. BIKE LANES AND SIDEWALKS



Document Path: S:\mg2020\GIS\Projects\trans\Homewood_Bike_Lanes.aprx

Staff Recommendation: Move forward with this project.