

**LOCAL AGENCY PROGRAM  
SUPPLEMENTAL AGREEMENT**SUPPLEMENTAL  
NO. FiveFEDERAL ID NO. (FAIN)  
9048-130-CCONTRACT NO.  
ARS-57FEDERAL AWARD DATE  
February 26, 2015FPN  
431650-1-58/68-01LOCAL AGENCY DUNS NO.  
077283737

The Florida Department of Transportation and the City of Delray Beach desires to supplement the original Agreement entered into and executed on March 24, 2015 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

---

---

**PROJECT DESCRIPTION**Name NE 2<sup>nd</sup> Avenue Length 0.333 MilesTermini NE 4<sup>th</sup> Street to George Bush Boulevard**Description of Work:**

NE 2<sup>nd</sup> Avenue Seacrest Beautification Project; NE 2<sup>nd</sup> Avenue from NE 4<sup>th</sup> Street to George Bush Boulevard. The scope includes a 4-foot-wide dedicated bicycle lane on both sides of the roadway, landscaping, pedestrian lighting, and brick paver crosswalks.

**Reason for Supplement and supporting engineering and/or cost analysis:**

- This Supplemental Agreement amends the Original Agreement Paragraph 2.02 **Expiration of Agreement** as follows: The Agency agrees to complete the Project on or before June 30, 2019. -

Note: No funding changes made to Exhibit B.

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION  
**LOCAL AGENCY PROGRAM  
SUPPLEMENTAL AGREEMENT**

525-010-32  
PROGRAM MANAGEMENT  
07/17

Page 2 of 2

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.

AGENCY City of Delray Beach

STATE OF FLORIDA  
DEPARTMENT OF TRANSPORTATION

By: \_\_\_\_\_

Name:

Title:

By: \_\_\_\_\_

Name: Mark Plass, P.E.

Title: Acting Director of Transportation Development

Date: \_\_\_\_\_

Legal Review:

\_\_\_\_\_