

**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**SUPPLEMENTA
L NO. SixFEDERAL ID NO. (FAIN)
9048-130-CCONTRACT NO.
ARS-57FEDERAL AWARD DATE
February 26, 2015FPN
431650-1-58/68-01LOCAL AGENCY DUNS NO.
077283737

The Florida Department of Transportation and the City of Delray Beach desires to supplement the original Agreement entered into and executed on March 24, 2015 as identified above. All provisions in the original Agreement and supplements, if any, remain in effect except as expressly modified by this supplement.

The changes to the Agreement and supplements, if any, are described as follows:

PROJECT DESCRIPTIONName NE 2nd Avenue Length 0.333 MilesTermini NE 4th Street to George Bush Boulevard**Description of Work:**

NE 2nd Avenue Seacrest Beautification Project; NE 2nd Avenue from NE 4th Street to George Bush Boulevard. The scope includes a 4-foot-wide dedicated bicycle lane on both sides of the roadway, landscaping, pedestrian lighting, and brick paver crosswalks.

Reason for Supplement and supporting engineering and/or cost analysis:

- This Supplemental Agreement amends the Original Agreement Paragraph 2.02 **Expiration of Agreement** as follows: The Agency agrees to complete the Project on or before December 31, 2019. - Note: No funding changes made to Exhibit B.

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**LOCAL AGENCY PROGRAM
SUPPLEMENTAL AGREEMENT**

525-010-32
PROGRAM MANAGEMENT
07/17

Page 2 of 2

IN WITNESS WHEREOF, the parties have executed this Agreement on the date last ascribed herein.

AGENCY City of Delray Beach

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

By: _____

Name: Neal deJesus

Title: Interim City Manager

Approved as to Form and
Legal Sufficiency

By: _____

Lynn Gelin, City Attorney

By: _____

Name: Mark Plass, P.E.

Title: Acting Director of Transportation Development

Date: _____

Legal Review:

ATTEST:

Katerri Johnson, City Clerk