



CITY OF DELRAY BEACH
100 NW 1st AVENUE, DELRAY BEACH, FL 33444

AMENDMENT NO. 1 TO
RFQ 2019-051 CONSTRUCTION ENGINEERING AND INSPECTION
SERVICES FOR THE OSCEOLA PARK NEIGHBORHOOD
IMPROVEMENT PROJECT

BAXTER & WOODMAN, INC.

CITY OF DELRAY BEACH
AMENDMENT NO. 1 TO
CONSTRUCTION ENGINEERING AND INSPECTION SERVICES FOR THE OSCEOLA PARK
NEIGHBORHOOD IMPROVEMENT PROJECT

THIS AMENDMENT NO. 1 to Consulting Agreement for Construction Engineering and Inspection Services for the Osceola Park Neighborhood Improvement Project dated March 3, 2020 by and between City of Delray Beach, a municipal corporation of the State of Florida (hereinafter referred to as "City"), and Baxter & Woodman, Inc. (hereinafter referred to as "Contractor") an Illinois corporation, authorized to do business in the State of Florida, is entered into this ____ day of ____, 2020.

WITNESSETH:

WHEREAS, on March 3, 2020, the City entered into an agreement with Baxter & Woodman, Inc for general consulting services for Construction Engineering and Inspection Services for the Osceola Park Neighborhood Improvement Project (hereinafter referred to as the "Agreement"); and

WHEREAS, the City desires to amend the Agreement to add additional construction, engineering and inspection services and additional time for performance for Phase II of the Neighborhood Improvement Project in the estimated not to exceed amount of \$487,912, for a total estimated agreement amount of \$983,865 as stated in Composite Exhibit "A", attached hereto and incorporated herein; and

WHEREAS, the parties seek to amend the Agreement to include Composite Exhibit "A", and

WHEREAS, Contractor agrees to provide the additional construction, engineering and inspection services in accordance with the terms and conditions of the Agreement.

NOW, THEREFORE, the parties do agree that the Agreement is amended as follows:

1. The above recitals are true and correct and are incorporated herein.
2. The Agreement is hereby amended to include the attached Composite Exhibit "A" as a new Exhibit "C" to the Agreement, which represents the Scope of Work and Compensation for the additional work to be completed in Phase II.
3. Except as provided herein, all other terms and conditions of the Agreement remain in full force and effect and are hereby confirmed. The Agreement and this Amendment No. 1 represent the entire understanding between the parties on the issues contained herein, either written or oral, and may only be amended by written instrument signed by both parties.

[Remainder of page intentionally left blank]

IN WITNESS WHEREOF, the City and Contractor hereto have executed this Amendment as of the day and year first above written.

ATTEST:

CITY OF DELRAY BEACH

Katerri Johnson, City Clerk

BY:

Shelly Petrolia, Mayor

Approved as to form for legal sufficiency:

Lynn Gelin, City Attorney

CONTRACTOR

BAXTER + WOODMAN, INC.


By:

Aaron Cutler

Printed Name

Vice President

Title




STATE OF Florida

COUNTY OF Palm Beach

The foregoing instrument was acknowledged before me by means of ☒ physical presence or ☐ online notarization, this 1st day of December, 2020, by Aaron Cutler (name of person), as Vice President (type of authority) for Baxter + Woodman Inc (name of party on behalf of whom instrument was executed).

Personally known ☒ OR Produced Identification _____
Type of Identification Produced _____



Notary Public – State of Florida