

BH3 Management, LLC Fabrik Development Project 600 – 800 Blocks of West Atlantic Avenue

Critical Dates

Timeline 1

Under the Terms of the Original Purchase and Sale Agreement signed on April 22, 2019:

| Effective Date | April 22, 2019 |
|-------------------------------|--|
| Lifective Date | August 13, 2019 |
| First Amendment to Agreement | Correct scrivener's errors related to Restrictive |
| | Covenant |
| Relocation Plan | October 18, 2019 |
| | (30 days prior to end of Application Date) |
| Public Benefits Commitment | On or before November 18, 2019 |
| | (within 210 days of Effective Date) |
| Application Date | November 18, 2019 |
| | (210 Days after Effective Date) |
| Second Amendment to Agreement | November 19, 2019 |
| | Extend Application Date and Public Benefits |
| | Commitment by 60 days to January 17, 2020 |
| Third Amendment to Agreement | January 28, 2020 |
| | Allow CRA to enter into a lease with EJS, Inc. |
| Notice of Default | January 28, 2020 |
| | CRA Board approved issuing Notice of Default |
| | 1 |
| | January 29, 2020 |
| | CRA Legal Counsel sends written Notice of Default to |
| | BH3; BH3 has 30-day cure period; default cured (see Application Submittal) |
| | February 27, 2020 |
| Application Submittal | BH3 submitted their Site Plan Application and |
| | Conditional Use Application to the City; City accepted |
| | Applications |
| Approval Date | No later than November 17, 2020 |
| | (365 Days after Application Date) |
| Permit Date | Date on which the last of any required permits is issued |
| Closing Date | 30 days after Permit Date |
| Termination Date | April 11, 2021 |
| | (720 days after Effective Date) |

Timeline 2

Dates adjusted for the 60-day extension to the Application Date granted by the CRA Board on November 19, 2019:

| Effective Date | April 22, 2019 |
|-------------------------------|--|
| First Amendment to Agreement | August 13, 2019 |
| | Correct scrivener's errors related to Restrictive |
| | Covenant |
| Second Amendment to Agreement | November 19, 2019 Extend Application Date and Public Benefits |
| | Commitment Date by 60 days to January 17, 2020 |
| Relocation Plan | December 18, 2019 |
| | (30 days prior to end of Application Date) |
| Public Benefits Commitment | On or before January 17, 2020 |
| | (within 270 days of Effective Date) |
| Application Date | January 17, 2020 |
| | (270 Days after Effective Date) |
| Third Amendment to Agreement | January 28, 2020 |
| Notice of Default | Allow CRA to enter into a lease with EJS, Inc. January 28, 2020 |
| | CRA Board approved issuing Notice of Default |
| | The transfer of the transfer o |
| | January 29, 2020 |
| | CRA Legal Counsel sends written Notice of Default to |
| | BH3; BH3 has 30-day cure period; default cured (see |
| | Application Submittal) |
| Application Submittal | February 27, 2020 BH3 submitted their Site Plan Application and |
| | Conditional Use Application to the City; City accepted |
| | Applications |
| Approval Date | No later than Saturday, January 16, 2021 |
| | (365 days after Application Date) |
| | Note: Date would roll over to Monday, January 18, |
| | 2021 |
| Permit Date | Date on which the last of any required permits is issued |
| Closing Date | 30 days after Permit Date |
| Termination Date | April 11, 2021 (720 days after Effective Date) |
| | (120 days after Effective Date) |