



Legislation Details (With Text)

File #: 18-0916 CRA **Version:** 1 **Name:**
Type: CRA Board Action **Status:** Agenda Ready
File created: 9/20/2021 **In control:** Community Redevelopment Agency
On agenda: 9/28/2021 **Final action:** 12/31/2023
Title: THIRD AMENDMENT TO THE CONSULTING WORK ASSIGNMENT WITH SYNALOVSKI ROMANIK SAYE, LLC.
Sponsors:
Indexes:
Code sections:
Attachments: 1. Agenda Cover Report, 2. Exhibit A - Work Assignment - 98 NW 5th Ave, 3. Exhibit B - Work Assignment - First Amendment - 98, 4. Exhibit C - Second Amendment to Work Assignment - 98, 5. Exhibit D - Proposal Third Amendment - 98 NW 5th Ave, 6. Exhibit E - Third Amendment Work Assignment with Synalovski _ 98 NW 5th Ave

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

TO: CRA Board of Commissioners
FROM: Tara Toto, Redevelopment Manager
THROUGH: Renée A. Jadusingh, Esq., CRA Executive Director
DATE: September 28, 2021

THIRD AMENDMENT TO THE CONSULTING WORK ASSIGNMENT WITH SYNALOVSKI ROMANIK SAYE, LLC.

Recommended Action:

Approve the Third Amendment to the Consulting Work Assignment with Synalovski Romanik Saye, LLC for 98 NW 5th Avenue, Delray Beach, FL 33444.

Background:

In 2018, the Delray Beach Community Redevelopment Agency (CRA) purchased an existing two (2) story apartment building in the Northwest Neighborhood located at 98 NW 5th Avenue, Delray Beach, FL 33444. Prior to the CRA acquiring the property, the building had been used as a women’s drug rehabilitation center. To meet the demand for affordable rental retail and office space, and to encourage economic development and to activate the area, the CRA Board entered into a Consulting Work Assignment for architectural design services with Synalovski Romanik Saye, LLC on November 13, 2018, in the amount of \$98,000 (“Project”) to repurpose the existing building for office and retail use.

On July 9, 2019, the CRA Board approved the First Amendment to the Consulting Work Assignment for additional civil engineering design, landscape design and assistance with obtaining necessary Board approvals and permitting assistance, in the amount of \$17,059.52.

On August 25, 2020, the CRA Board approved the Second Amendment to the Consulting Work Assignment for additional services, to finalize the design and move the project forward through to completion of construction, in the amount of \$43,000.

Currently, the project requires additional design services to comply with the Delray Beach Development Services Land Development Regulations and conditions of approval to obtain Site Plan Certification and building permit approval. In addition, it is anticipated that there will be additional architectural and engineering services during the construction coordination and administration phase of the project. The consultant, Synalovski Romanik and Saye, LLC has submitted a proposal for the following services: bidding/permitting/site plan certification, construction/contract coordination, preconstruction coordination, additional assistance during construction, close out assistance and site visits in the amount of \$85,000.

CRA Staff recommends approval of the Third Amendment to the Consulting Work Assignment with Synalovski Romanik Saye, LLC in an amount not to exceed \$243,059.52 for additional architectural, engineering and construction administration services.

Attachment(s): Exhibit A - Consulting Work Assignment; Exhibit B - First Amendment to Consulting Work Assignment; Exhibit C - Second Amendment to Consulting Work Assignment; Exhibit D - Synalovski Romanik Saye, LLC. Proposal for Additional Services; Exhibit E - Third Amendment to Consulting Work Assignment

CRA Attorney Review:

The CRA General Council reviewed the Third Amendment to the Consulting Work Assignment to form and determined it to be accepted.

Cost Overview:

Original Work Assignment	\$98,000.00
First Amendment	\$17,059.52
Second Amendment	\$43,000.00
Third Amendment	\$85,000.00
Total	\$243,059.52

Funding Source/Financial Impact:

Funding is available in the amount of \$250,000 - GL#6208A based on pending budget for Fiscal Year 2021-2022.