



Legislation Text

File #: 18-1007 CRA, Version: 1

TO: CRA Board of Commissioners
FROM: Alexina Jeannite, Community Engagement Director
THROUGH: Renée A. Jadusingh, Esq., Executive Director
DATE: February 22, 2022

REINSTATEMENT AND FIRST AMENDMENT TO PAINT-UP & SIGNAGE FUNDING AGREEMENT - MT. OLIVE MISSIONARY BAPTIST CHURCH

Recommended Action:

Reinstate, amend, and approve an extension to the existing Paint-Up & Signage funding assistance agreement for Mt. Olive Missionary Baptist Church for the proposed exterior painting and signage improvements at 40 NW 4th Avenue, within CRA sub-area #8.

Background:

At the August 31, 2021, CRA Board Meeting, the CRA Board approved a Paint-Up & Signage funding award to Mt. Olive Missionary Baptist Church., located at 40 NW 4th Avenue, within CRA sub-area #8.

The grantee has reported extenuating circumstances that have caused significant delays in the progress of this project. The grantee is taking steps in the next few weeks to get back on track and bring this project to completion. Staff is requesting that the agreement be reinstated, and an amendment be approved to extend the termination date to September 30, 2022.

Attachment(s): Exhibit A - First Amendment to Paint-Up & Signage Agreement - Mt. Olive Baptist Church; Exhibit B - Extension Request Details

CRA Attorney Review:

The CRA Attorney has prepared the attached First Amendment to the Paint Up & Signage agreement

Finance Review:

N/A

Funding Source/Financial Impact:

N/A