
City of Delray Beach

Cover Memorandum/Staff Report

100 N.W. 1st Avenue
Delray Beach, FL 33444

File #: 25-165 CRA Agenda Date: 9/30/2025 Item #: 7I.

TO: CRA Board of Commissioners
FROM: Ivan J. Cabrera, AICP
THROUGH: Renée A. Jadusingh, Esq., CRA Executive Director
DATE: September  30, 2025

APPROVAL OF EIGHTH AMENDMENT TO THE CONSULTING WORK ASSIGNMENT WITH
SONG + ASSOCIATES, INC. FOR DESIGN, CONSULTING, AND CONSTRUCTION
ADMINISTRATION SERVICES FOR 95 SW 5TH AVENUE

Recommended Action:
Approve the Eight Amendment to the Consulting Work Assignment with Song + Associates, Inc. for
95 SW 5th Avenue and authorize the CRA Board Chair to execute all related documents for said
purpose.

Background:
The CRA-owned Property located at 95 SW 5th Avenue (“Property”) is within the City of Delray Beach’s (“City”)
Historic West Settlers District along the Historic Northwest & Southwest 5th Avenue commercial corridor. The
CRA purchased the Property in April 2008. The Property is zoned Central Business District; the west side of
the Property is vacant, while the east side is a seven (7) space public parking lot that was constructed in 2010.

To encourage economic development and activation along the Historic Northwest & Southwest 5th Avenue
commercial corridor, as called for by the CRA Redevelopment Plan, the CRA engaged Song and Associates,
Inc. (“Song”) in November 2018 for professional architectural and engineering consulting services to prepare
design and construction drawings to develop a commercial building geared towards the purpose of providing
affordable commercial rental space (“Project”). See CRA Redevelopment Plan, Part Three, Section I(C) & Part
Four, Section I(C), pp. 26-27, 54.

In November 2018, the CRA Board approved the Consulting Work Assignment in the amount of $56,820 plus
$2,000 for reimbursable allowance, for a total Consulting Work Assignment amount of $58,820, to begin the
design phase of the Project.

In May 2020, the CRA Board approved the First Amendment to the Consulting Work Assignment in the amount
of $108,786, for additional design and consulting services required for site plan approval, plus $3,300 for
reimbursable allowance.  The timeline for Song to complete the Project was also extended.

In January 2021, the CRA Board approved the Second Amendment to the Consulting Work Assignment in the
amount of $4,500 for additional civil, architectural and landscape design services needed to finalize the
design.

In July 2021, the CRA Board approved the Third Amendment to the Consulting Work Assignment in the
amount of $3,000 for additional survey services required for the right-of-way dedication.

City of Delray Beach Printed on 9/23/2025Page 1 of 3

powered by Legistar™

http://www.legistar.com/


File #: 25-165 CRA Agenda Date: 9/30/2025 Item #: 7I.

On April 25, 2023, the CRA Board approved a Fourth Amendment to the Consulting Work Assignment which
reinstated the original Consulting Work Assignment and extended the termination date until September 30,
2023, to extend services until the termination date, and to complete site geotechnical exploration services.

On July 23, 2024, the CRA Board approved a Fifth Amendment to the Consulting Work Assignment in the
amount of $6,800, which reinstated the original Consulting Work Assignment and extended services through
November 21, 2024.

On November 18, 2024, the CRA Board approved the Sixth Amendment to the Consulting Work Assignment in
the amount of $8,800, which extended services through March 6, 2025.

On February 25, 2025, the CRA Board approved the Seventh Amendment to the Consulting Work Assignment
in the amount of $6,600, which extended services through June 6, 2025.

Subsequent to that time, final inspections of the elevator require adding a sprinkler inside the elevator pit and
modifications to the water connection outside the building to accommodate the additional sprinkler. This work
is necessary for both State of Florida elevator inspections and City of Delray Beach fire inspections. Therefore,
revised plans are necessary for permitting and construction drawings of the required additional sprinkler and
water connection. Accordingly, the Consulting Work Assignment with Song, the Project’s Architect of Record,
needs to be modified.

At this time, CRA Staff requests approval of the Eighth Amendment to the Consulting Work Assignment
between the Delray Beach Community Redevelopment Agency and Song + Associates, Inc, which will
reinstate the original Consulting Work Assignment, extend construction administration services through the
completion of the Project, and the additional services needed for the plans for the additional sprinkler and
water connection for the elevator, in an amount of $1,800, bringing the total Consulting Work Assignment
amount to $161,293 (See Cost Overview below).

Attachment(s): Exhibit A - Original Work Assignment and Amendments; Exhibit B - Eighth Amendment to Work Assignment; Exhibit C -
Additional Service Proposal - Song + Associates

CRA Attorney Review:
The CRA Legal Advisor reviewed the Seventh Amendment to the Consulting Work Assignment to form and
determined it to be accepted.
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Cost Overview:

Finance Review:
N/A

Funding Source/Financial Impact:
Funding has been allocated from GL#6216

Overall need within the Community Redevelopment Area from Delray Beach CRA

Redevelopment Plan:
Removal of Slum and Blight
Land Use
Economic Development
Affordable Housing
Downtown Housing
Infrastructure
Recreation and Cultural Facilities
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