G RENTHE
P SCHNARS

May 08, 2018

Isaac Kovner, P.E.

Project Manager

City of Delray Beach

434 S. Swinton Avenue
Delray Beach, Florida 33444

RE: Approval of Change Orders No. 6, 8, 10, 11, and 12
Seacrest Phase 1

City Project No.: 14-071

FM No. 435080-1-58-01

Dear Mr. Kovnher:

Keith and Schnars, P.A. has reviewed Change Orders No. 6, 8, 10, 11, and 12 submitted by West
Construction, Inc. for the subject project. Based on the negotiation meeting conducted on 05/02/18, Keith
& Schnars recommends to process CPR Na. 6 for $724.50 including one (1) non-compensable day, CPR
No. 8 for $408.25 including one (1) non-compensable day, CPR No. 10 for $19,911.55 including thirty-five
(35) non-compensable days, CPR No. 11 for $3,627.10 including three (3) hon-compensable days and, CPR
No. 12 for $1,058.00 including one (1) non-compensable day for a total of forty-five (45) non-compensable
for all CPRs. Also, Keith & Schhars recommends the approval of twenty-six (31) weather days and three
{03) holidays.

Thank you,

Digitally signed by

Roland Barros
Roland Barros p,e: 2018.05.16

14:14:32-04'00'
Roland Barros, CGC
Project Administrator

e e e e
Keith & Schnars Field Office — 6500 North Andrews Ave., Fort Lauderdale, FL 33309
Office (954) 533-3491 * Fax (954) 533-3998
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!I Change Proposal Request (CPR)
A £

Project Information Change Proposal Request

Project # WSP 17-1205 SEACREAST CPR# 006

Title SEACREAST BEAUTIFICATION Issue Date 02-Mar-2018

Address 434 S. SWINTON AVENUE Subject fibemet manhole conflict at NE 2nd Ave and NE 9th
street

City, State, Zip DELRAY BEACH, FL 33444

Country USA

Contact Jessica Germony Contact Isaac Kovner

Company West Construction, Inc. Company CITY OF DELRAY BEACH

Address 820 North 4th St. Address 434 S, SWINTON AVENUE

City, State, Zip Lantana, FL 33462 City, State, Zip DELRAY BEACH, FL 33444

Country United States Country USA

Phone 561-588-2027 Phone 561-243-7300

Fax 561-582-9419 Fax 561-243-7314

Description of the proposed change:

There is a Fibemet manhole located in the proposed curb line at the NE comer of the intersection of NE 2™ Ave and NE 9" Street.
please find our estimate as requested to survey:

additional survey time

calc, plot, layout - 6hours

This work is not in WEST's base contract, therefore the man power necessary fo complete the proposed wark in this Change Proposal is not reflected in our
scheduling, additionally it was necessary fo re mobilize. We are requesting 3 non-compensatory days being added to our contract time in order to facilitate
mobilizing a crew to complete proposed work over that period of time.

Net Amount of this Proposed Change: $724.50
The Contract time due to this Change Proposal Request is to be 1 day

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By Response: O AcceptD Do Not Accept

West Construction, Inc. CITY OF DELRAY BEACH

Company Company

By Date By Date
Company Financial and Schedule Impact Details

ltem No. | Item Description | Quantity | Unit | UnitPrice | Total Price
1 additional survey timecalc, plot, layout - 6hours 6 hours $105.00 $630.00

2 Mark up 1 LS $94.50 $94.50

Subtotal = $724.50

Total = $724.50
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WEST SURVEY SERVICES, LLC

820N 4 TH ST

Lantana Fl 33462

PHONE: 561-588-2027

FAX: 561-582-9419

Park

INVOICE

GHANGE 6RDER;: Sgpm;—f, =

PROJECT 1 Seacrest

TO: Jessica Germony

Project Manager

West Construction

JoB

PAYMENT TERMS

DUE DATE

820 N 4 th st

17-1295

561-301-9733

DESCRIPTION OF SERVICES

DATE

CURRENT BILLING

Item 1. surveying Services

AMOUNT

L

5/1/18

$105.00

$630.00

Surveying needed as per CPR #6
Sub-Total 6.0 $630.00
Total
SUBTOTAL $630.00
SALES TAX 0.00
TOTAL $630.00

Make all checks payable to WEST SURVEY SERVICES, LLC
THANK YOU FOR YOUR BUSINESS!
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Keith & Schnars Field Office — 6500 North Andrews Ave,, Fort Lauderdale, FL 33309
Office (954) 533-3491 ¢ Fax (954) 533-3998



Project Information
Project # WSP 17-1295 SEACREAST
Title SEACREAST BEAUTIFICATION

Address 434 S, SWINTON AVENUE
City, State, Zip DELRAY BEACH, FL 33444
Country USA

Change Proposal Request (CPR)

Change Proposal Request

CPR#
Issue Date
Subject

008
02-Mar-2018
install root barrier for tree located at 801 NE 2nd Ave

Prime Contract Company

Contact Jessica Germony
Company West Construction, Inc.
Address 820 North 4th St.

City, State, Zip Lantana, FL 33462
Country United States

Phone 561-588-2027

Fax 561-582-9419

Owner
Contact
Company
Address

City, State, Zip
Country
Phone

Fax

Isaac Kovner
CITY OF DELRAY BEACH
434 S. SWINTON AVENUE

DELRAY BEACH, FL 33444
USA

561-243-7300

561-243-7314

Description of the proposed change:
install root barrier for tree located at 801 NE 2nd Ave
install root barrier (29")

labor - 1 man 8 hours

material - root barrier

Net Amount of this Proposed Change: $408.25
The Contract time due to this Change Proposal Request is to be 1 Day
This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.
Submitted By Response: O AcceptD Do Not Accept
West Construction, Inc. CITY OF DELRAY BEACH
Company Company
By Date By Date
Company Financial and Schedule Impact Details
C 0 & Bl piio (Qua P & otal P e
1 labor - 1 man 8 hours 8 hours $35.00 $280.00
2 material - root barier ! 1 Is $75.00 $75.00
3 Mark up 1 LS $53.25 $53.25

Subtotal = $408.25

Total = $408.25

Page 1 of 1
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Change Proposal Request (CPR)

BTy

Project # WSP 17-1295 SEACREAST CPR# 010

Title SEACREAST BEAUTIFICATION Issue Date 12-Apr-2018

Address 434 S. SWINTON AVENUE Subject Seacrest intersections
Revised: 02-May-2018

City, State, Zip DELRAY BEACH, FL 33444

Country USA

Contact Jessica Schiavi-Gemony Contact Isaac Kovner

Company West Construction, Inc. Company CITY OF DELRAY BEACH

Address 820 North 4th St. Address 434 S. SWINTON AVENUE

City, State, Zip Lantana, FL 33462 City, State, Zip DELRAY BEACH, FL 33444

Country United States Country USA

Phone 561-588-2027 Phone 561-243-7300

Fax 561-582-9419 Fax 561-243-7314

Description of the proposed change:

Elevation issues have plagued the above referenced project since commencement 12/1/2017. In a vacuum the plans are workable; however this is a developed
area, with pre-existing homes, sidewalks, streets etc.

The project, if built per the approved permitted set of plans would have a multitude of deficiencies including but not limited to the following:

1. Create severe flooding issues not only in the streets and sidewalks but also onto private property.

2. Sidewalks would nat be ADA compliant

To date West has submitted 35 RFI's to CEl and the City, the majority of which are related to elevation.

On 1/31/18 West submitted RF| #21 (attached) reading "West Construction is facing some elevation issues between crown of road elevation vs. back of sidewalk
elevation which will create major flooding at private property along east-size of corridor”

ON 3/13/18 West submitted RFI #29 (attached) reading "3ft. transition at the ramp per detail on sheet C-11 or 6ft. per FDOT index 304. Piease Clarify. Can please
clarify how are we going to address the issue between proposed sidewalk and proposed curb and gutter at the handicap ramp at all intersections? Please let us
know"

On 3/14/18 West submitted RFI #32 (attached) reading "The “F” curb was installed using the two given elevations as shown on sheet C-4 and the detail section B-B
as shown on sheet C-3 "sawcut and match existing grade”. By following the plans and detail this has created a high point in the curb at approximately station #
37-+45 that is not allowing the water fo run out. This issue is causing a large area of ponding on the road, please advise."

On 3/22/18 West submitted RFI #33 (attached) reading " During the last site meeting on 3/19/18 (to address RFI #32) it was brought fo the EOR's attention that the
elevations on the drawings are different than the actual existing elevations in the field. EOR was going to take a look at this and correct as needed. West surveyors
are onsite today to finish this layout. Please advise what elevations to use (plan or actual).

On 3/27/18 West submitted RFI #34 (attached) reading "The existing cross slope at the intersections of 11th, 13th, 12th, NE 2nd Ave and the south half of 10th St.
exceed the allowed 2%. Curbs have been poured at the most recent elevations. As is the cross walk will not meet ADA requirements. Please advise. "

As a result of the revised plans provided by EOR; West Construction is submitting their proposal to perform the work as described within this Change Proposal
Request, mainly the west side of NE 2™ Strest, West Side Of Intersection @10", 11", 12" and 13", The work described in this CPR is categorized under section 1
of 4-3.2.1. "...Except when the additional work or unforeseen work is a controlling work itemn and the performance of such controlling work item actually extends
completion of the project due to NO FAULT of the Contractor.

removal of new curbing due to improper slopes REVISED TO reflect ACTUAL costs including partial mobilization, partial demebilization and equipment:
partial mobilization & partial demobilization $1,538.39 :

1Backhoe - 1Day $632.00

1 dump truck - 1 Day $798.00

CEl requested additional infarmation.
WEST'S RESPONSE: Attached find Blugline’s quote as it relates to the proposed work. The work will take 2 days.

Labor;

2 operators - 1.5 days @ $65/hr = $1560
1driver- 1.5 days @ $65/hr = $780
1 laborer-  1day @ $35/hr = $280

CEI commented that "Labor will be related to the equipment”
WEST'S RESPONSE: The rental quote does not include labor and is not related to equipment. Labor cost is required and will remain.

Replace "F" curb per contract pricing:  The guantities are subject to field verification
390 LF @ $19.401f = $7566

Page 10f2



!I Change Proposal Request (CPR)
B &=

Asphalt paving work $4,160.00
CEl commented requesting additional breakdown of wark
WEST'S RESPONSE: The paving quote is for the West side of the intersections at 10th, 11th, 12th & 13th. Revised Sub quote attached.

Net Amount of this Proposed Change: $19,911.55
The Contract time due to this Change Proposal Request is to 35 days.

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By Response: O AcceptD Do Not Accept

Woest Construction, Inc. CITY OF DELRAY BEACH

Company Company

By Date By Date

Company Financial and Schedule Impact Details

& 0 & De ptio @, P s =

1 partial mobilization and partial demobilization 1 Is $1,538.39 $1,538.39
2 1back-hoe - 1day $632.00 1 day $632.00 $632.00
3 1 dump truck - 1 day $798.00 1 day $798.00 $798.00
4 Labor:2 operators - 1.5 days @ $65/hr = $1560 1 Is $1,560.00 $1,560.00
5 1driver- 1.5 days @ $65/hr = $780 1 Is $780.00 $780.00
6 1laborer- 1 day @ $35/hr = $280 1 Is $280.00 $280.00
7 Replace "F" curb per contract pricing:390 LF @ $19.40/f = $7566This amount will 390 If $19.40 $7,566.00
be subject to field verification
8 Asphalt paving 160 SQ @ $26 per sy 160 sy $26.00 54,160.00
9 Mark Up 1 LS $2,597.16 $2,597.16

Subtotal = $19,911.55
Total = $19,911.55

Page 2 of 2



POMPANO BEACH, FL 33064

gy B |
i Telephone Fax
=2 Blueline Rental rwo- s (st} srzirs ()

Fax: 954-972-4475

Remit To:
Q U 0 T E BLUELINE RENTAL LLC
PO BOX 840062
DALLAS, TX 75284-0062
Customer: 30747 Phone: chs
WEST CONSTRUCTION, INC.
WEST CORPORATE HEADQUARTERS Contract #.. 5105999
820 N. 4TH ST Contract dt. 5/1/18
LANTANA, FL 33462 Date out.... 5/17/18 4:22 PM
C#_ 561_588_2027 Est return.. 5/13/18 4:22 PM
' Job Loc..... ROADWORK; NE 2nd AVE;DELRAY BEACH
Yob! Bita goz m; ...... ROADWORK
§2Agng§VE Ordered By.. RON
a2 Terms....... DUE UPON RECEIPT
ATLANTIC AVE Written by.. VR0859GSA
DELRAY BEACH, FL 33444
J#: 561-588-2027 Sales Rep... # 909 GREGG SATRIANO
Qty Equipment # Min Day Amount
1 LARGE JD 410 / Case 590BH 632.00 632.00 632.00
1902245
1 5 YD DUMP TRUCK 798.00 798.00 798.00
1801015
DELIVERY CHARGE 375.00
PICKUP CHARGE 375.00
Sub-total: 2180.00
Tax: 100.10
Total:
All amounts are in USD 2280.10

-PLEASE CONTACT BLUELINE IMMEDIATELY IF YOU ARE NOT COMPLETELY SATISFIED WITH YOUR EQUIPMENT-

RENTAL PROTECTION PLAN - see reverse side for details and limitations.
. Rental Protection Plan (RPP) is entirely optional at a cost of 15% of the rental price.

1
2. If accepted, Customer's loss/damage liabllity to BlueLine may be reduced. See reverse for limitations.
3. If not accepted, all damage is the customer's responsibility.
4

. If acceptable Certificate of Insurance is not provided, RPP MUST BE ACCEPTED, Please nltial if RPP Is ACCEPTED

I have received, read and understand the Instructions regarding the use and operation of the rental equipment. | assume full responsibility for all rented

Equipment. | have read and understand the terms and conditions of this rental agreement and | understand that | am entering into a binding contract with
Lessor, as listed on the reverse.

CUSTOMER SIGNATURE DATE NAME PRINTED DELIVERED BY DATE

INCALIFORNIA -NO VEHICLE OR ENGINE SUBJECT TO THE IN-USE OFF-ROAD DIESEL REGULATION MAY IDLE FOR MORE THAN 5 CONSECUTIVE MINUTES, YOU AS
BLINV RENTER/LESSEE ARE RESPONSIBLE FOR ABIDING BY THE REGULATION. MORE INFO at WWW.ARB.CA.G OV/MSPROG/ORDIESEL/ORDIESEL.HTM




J&S Asphalt Paving Inc E t'
stimate
12439 Tangerine Blvd
West Palm beach F1,33412 Date Estimate #
4/20/18 1073
Name [ Address Job Info
West Construction Inc NE 2nd Ave/Seacrest
820 N 4th St Phase 1
Lantana Fl 33462
Description Qty Rate Total
Asphalt Paving work to be done as follows on Side street 4 Entrance
ways approx 126 SY. 126 Square Yards 26.00 $4,160.00

WEST SIDE OF THE INTERSECTION @ 10th, 11th, 12th and 13th

1. Areas to be Milled down min 1" for tyins.

2. Areas to be Thoroughly cleaned.

3., Tack coat to be applied.

4, 1-6" type 9.5 of Hot Asphalt to be machine laid and rolled to

compaction.
Asphalt to be laid in 1 1/2" Lifts to meet required Elevation.

NOTE: Surveying and Testing to be supplied by West Construction.

Total

$4,160.00




IUI !-

Pa‘oj'ect Information

Request for Information (RF1)

Request for Information

Project # 17-1295 SECREAST RFI# 00021 Drawing
Title SEACREAST BEAUTIFICATION Date 1131118 Spee, Section
Address 434 S. SWINTON AVENUE Due Date 2/2/118 Location
Other

City, State, Zip DELRAY BEACH, FL 33444 Priority ASAP.
Country USA Subject Elevation Issues

Reason Additional Information
Contact Mark A, Aguilar Contact BOB DIAZ
Company West Construction, Inc. Company CITY OF DELRAY BEACH
Address 820 North 4th St. Address 434 S, Swinton Avenue
City, State, Zip Lantana, FL. 33462 City, State, Zip DELRAY BEACH, FL 33444
Country United States Country USA
Phone 561-588-2027 Phone 561-243-7300
Fax 561-582-9419 Fax 561-243-7314
Request

West Construction is facing some elevation issues between crown of road elevation vs. back of sidewalk elevation which will
create major flooding at private property along east side of corridor.

Suggestion

Response

The contractor is to match the existing cross slope of the road with a 2% minimum. The pavement widening for the bike lane should also match the existing cross
slope of the road with a 2% minimum, There is a 6 swale proposed in betwaen the edge of the bike lane and the proposed sidewalk, The swales are to be graded
down at a 4:1 from both the sidewalk and edge of bike lane. Pleass see the attached SWALE GRADING EXHIBIT.pdf far more information.
Drainage improvements were not a part of the project's scape. We are constructing a 6' wide swale which should provide storage to the extent possible.

I“Digitally sighed by
Fio ‘gnd Barros

Roland Bar P > Dafe: 2018.03.06
EI8346:07-05'00" -

Signature

Page 1of1



Request for Information (RFI)

mly
Project Information
Project # 17-1295 SECREAST RFI# 00029 Drawing
Title SEACREAST BEAUTIFICATION Date Spec. Section
Address 434 S. SWINTON AVENUE Due Date Location
Other
City, State, Zip DELRAY BEACH, FL 33444 Priority AS.AP.
Country USA Subject ADA Ramps
Reason Additional Informalion
Contact Mark A. Aguilar Contact Roland Barros
Company West Construction, Inc, Company Keith and Schnars
Address 820 North 4th St. Address 6500 North Andrews Avenue
WEST SELF PERFORM
City, State, Zip Lantana, FL 33462 City, State, Zip fort lauderdale, fl 33309
Country United States Country USA
Phone 561-588-2027 Phone 954.776.1616
Fax 561-582-9419 Fax
Request

3ft. transition at the ramp per detail on sheet C-11 or 6ft. per FDOT index 304. Please Clarify.

Suggestion

Response
Please use the F transltlon At George Bush ADA Ram o] (South End of the project & NW corner) Weet need to comply with

I“Digitally signed by Roland
Roland Barrg

Signature

$ g? .50512018 03.19

Page 10f 1





















Request for Information (RFI)

Project Information Request for Information
j 17-1295 SECREAST RFI# 00029 Drawing

Project #
Title SEACREAST BEAUTIFICATION Date Spec. Section
Address 434 S. SWINTON AVENUE Due Date Location
Other

City, State, Zip DELRAY BEACH, FL 33444 Priority ASAP.
Country USA Subject ADA Ramps

Reason Additional Information
Contact Mark A. Aguilar Contact Roland Barros
Company West Construction, Inc. Company Keith and Schnars
Address 820 North 4th St. Address 6500 North Andrews Avenue

WEST SELF PERFORM
City, State, Zip Lantana, FL 33462 City, State, Zip fort lauderdale, fl 33309
Country United States Country USA
Phone 561-588-2027 Phone 854.776.1616
Fax 561-582-0419 Fax
Request
3t transition at the ramp per detail on sheet C-11 or 6ft. per FDOT index 304. Please Clarify.
Suggestion
Please use the 3‘ transmon At George Bush ADA Ramp (South End of the project & NW c:orner) West need to comply with
DO an/detail

Signature

Page 1 of 1
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Project Information

Request for Information (RFI)

Request for Information

Project# 17-1295 SECREAST RFI1# 00032 Drawing

Title SEACREAST BEAUTIFICATION Date 14-Mar-2018 Spec. Section

Address 434 S. SWINTON AVENUE Due Date 19-Mar-2018 Location

Other

City, State, Zip DELRAY BEACH, FL 33444 Priority ASAP.

Country Usa Subject “F" curb at George Bush Bivd.
Reason Additional Information

From

Contact Jessica Schiavi-Germany Contact Roland Barros

Company West Construction, Inc. Company Keith and Schnars

Address 820 North 4th St. Address 6500 North Andrews Avenue

Suite4-5

City, State, Zip Lantana, FL 33462 City, State, Zip fort lauderdale, fl 33302

Country United States Country USA

Phone 561-588-2027 Phone 954.776.1616

Fax 561-582-9419 Fax

Request

The “F" curb was installed using the two given elevations as shown on sheet C-4 and the detail section B-B as shown on sheet C-3 “sawcut and match existing
grade”. By following the plans and detail this has created a high point in the curb at approximately sta. # 37+45 that is not allowing the water to run out. This issue is

causing a large area of ponding on the road, please advise.

Suggestion

Response

Signature

Page 1 of 1
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Project Information

Request for Information (RFI)

Request for Information

Project # 17-1295 SECREAST RFI# 00033 Drawing
Title SEACREAST BEAUTIFICATION Date 22-Mar-2018 Spec. Section
Address 434 S, SWINTON AVENUE Due Date 28-Mar-2017 Lacation
Other
City, State, Zip DELRAY BEACH, FL 33444 Priority ASAP.
< Seacrest- Island at Geaorge Bush Blvd

ety i Subjest elavations plan or actual

Reason Additional Information
Contact Jessica Schiavi-Germony Contact Raland Barras
Company West Construction, Inc. Company Keith and Schnars
Address 820 North 4th St. Address 6500 North Andrews Avanue
City, State, Zip Lantana, FL 33462 City, State, Zip fort lauderdale, fl 33309
Country United States Cauntry | USA
Phone 561-588-2027 Phone 954.776.1616
Fax 561-582-9419 Fax
Request

During the last site meeting on 3/19/18 it was brought to the EOR's attention that the elevations on the drawings are different than the actual existing elevations in
the field. EOR was going to take a look at this and comect as needed. West survayors are onsite today to finish this layout. Please advise what elevations to use (

plan or actual).

Suggestion

Response

Per EoR response, please follow the following recommendation and detail as follow:

Summary of attached exhibit:

- We added a spot grade in the island for clarity.

- The pavement cross slope at the crasswalk is 4% now, resolving the grade break at the eastern partion of the curb

returmn.

- We added flow arrows in the areas where you noted panding areas to assist your review.

- When you are inspecting the curb forming, ensure that the gutter in F-Curbs on the high side of the roadway are sloped

appropriately (cutward towards the road).

- The elevations provided are not gutter grades. They are edge-of-pavement grades, except for the 21.49 grade on the

sidewalk in the island.
- When you are inspecting the forming of the F-curbs in the island, please ensure they are not being constructed to hold

water.

Roland Barﬁos

Digitally signed by

Signature

Roland Barros
Date:2018.03.25
15198 21-04'00—

Page 1 of 1
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From: Jessica Schiavi Germony

To: Roland Barros (Rbarros@ksfla.com); Hector Laguna (HLaguna@ksfla.com); "Lutchmansingh, Tracie"
Cc: Kevin Hadley; Mark Gabitas; Ron Hasko; Mark Aguilar; Philip Torsiello; Luke Cooper; Christopher Caprio
Subject: Seacrest RFI #34 DELAY
Date: Tuesday, March 27, 2018 3:57:00 PM
Attachments: image001.png

RFI #34 Cross Slope at Intersection.pdf
Importance: High

RFI #34 is attached.

Please be advised WEST is unable to proceed at this time without direction.
EOR AND CITY NEED TO AGREE ON COURSE OF ACTION AND PROVIDE A
DIRECTIVE IN WRITING IN ORDER FOR WEST TO RESUME CONCRETE

WORK.

Thank you for your time!! Hope you are having a great day!!!
Sincerely,

Jessica Germony
Project Manager

l‘x‘l!lw.est Construction, Inc.

820 North 41" Street, Lantana, Florida 33462
Phone: 561-588-2027 / Cell: 561-281-1818 / Fax: 561-582-9419

E-mail: JGermony@westconstructionine.net
Web: www.westconstructioninc.net / www.west-arch.com

nYou can find us on Facebook
5;% Flease consider the environment before grinting this emaill



Request for Information (RFI)

A =
Project # 17-1295 SECREAST RFI # 00034 Drawing
Title SEACREAST BEAUTIFICATION Date Spec. Section
Address 434 S. SWINTON AVENUE . Due Date Location
Other
City, State, Zip DELRAY BEACH, FL 33444 Priority ASAP.
Country USA Subject Cross Slope at Intersection
Reason Additicnal Information
To
Contact Mark A. Aguilar Contact BOB DIAZ
Company West Construction, Inc. Company CITY OF DELRAY BEACH
Address 820 North 4th St. Address 434 S. Swinton Avenue
WEST SELF PERFORM
City, State, Zip Lantana, FL 33462 City, State, Zip DELRAY BEACH, FL 33444
Country United States Country USA
Phone 561-588-2027 Phone 561-243-7300
Fax 561-582-9419 Fax 561-243-7314

Request

The existing cross slope at the intersections of 117, 13", 12" NE 2nd Ave and the south half of 10th St. exceed the
allowed 2%. Curbs have been poured at the most recent elevations. As is the cross walk will not meet ADA
requirements. Please advise.

Suggestion

Response

Signature

Page 1 of 1
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March 29, 2018
VIA E-MAIL

Tracie Lutchmansingh, P.E., LEED Green Assoc.

Engineer III

City of Delray Beach

Swinton Operations Complex (SOC, formerly Environmental Services Department)
434 South Swinton Ave.

Delray Beach, FL 33444

SUBJECT: IMPACT TO CRITICAL PATH SCHEDULE
Phase 1 of Seacrest Beautification NE 2nd Ave - phase 1 —

Dear Ms. Lutchmansingh,

Pursuant to Article 4, Item A. "Notice Format", of the Contract, dated November 21, 2017, between WEST
CONSTRUCTION INC. and THE CITY OF DELRAY BEACH, regarding the above referenced subject; please be
advised that due to the projects outstanding elevation issues, lack of ADA compliance and no clear directive,
WEST CONSTRUCTION INC.'s Critical Path Schedule approved 3/27/17 has been severely impacted and until a
formal directive from The CITY OF DELRAY BEACH is received; including but not limited to revised feasible
plans. WEST CONSTRUCTION INC. is unable to perform in concurrence with our Crilical Path Schedule.

WEST CONSTRUCTION INC. has performed per our contractual obligations and has performed will not accept
responsibility for this delay nor accept the burden of the additional costs including but not limited to the rental
fees for MOT, rental fees for staging area, rental fees for equipment and machinery and all costs associated
with demabilization/remobilization in addition to compensatory time and damages.

WEST CONSTRUCTION INC. is eager to resume all work and successful complete this project with the CITY OF
DELRAY BEACH.

WEST CONSTRUCTION INC. remains available to discuss.
Thank you for your time.

Respectfully,
Jessica Germony

Project Manager
WEST CONSTRUCTION INC.

820 North 4" Street, Lantana Florida 33462 / Phone: 561-588-2027 / Fax: 561-582-0419
License No. CGC1516626 / www.westconstructioninc.net
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3TATE OF FLORIDA DEPART MENT OF TRANSPORTATION TA0-010 16
COMSTRUCTIOM
WORK PLAN fian

CONTROLLING ITEM OF WORK

FINANCIAL PROJECT ID 435080-1-58-01 CONTRACT NO. 14-008
In accordance with the accepted work schedule, the controlling items of work for the period {[_| weekly/ (4 biweekly) from

3/26/18 to 4/9/18 are as follows:

Location/Limits

Description
Survey wesl 2asl side boundary work as needed . project boundary
install/ mainitain silt fence / SWPPP as neede . _project boundary
MOT maintenance and upkeep . _project boundary
clear and grub/ selective demo . _project beundary
form and pour curbs and walksheader curbs /pavers _ : _project boundary
paving: ARMI layer: green bike material ;. project boundary

Prime Cantractor or Subcontractors will wori: ] 5 day work week I 6 day work week
[ 7 day work week ] Other

Contractor's comments:

Subrmitted by ; j 7’ 3/25/18

Cantractor's Reprasentativa {signatura} [Jate

Project Engineer's comments:

’ Digitally signed by
Roland Barros
Roland Barros pe- 2015.03.27

Approved by: n
Prajact Engineer {sic Ug21 5804005

Districutron: Crginal — Project File
1 Copy - Contractor (as requested)

820 North 4" Sireet, Lantana Florida 33462 / Phone: 561-588-2027 / Fax: 561-582-9419
License No. CGC1516626 / www.westconstructioninc.net



-i Request for Information (RFI)
"WEST

Request for Information

Project Information

Project # 17-1295 SECREAST RFI# 00034 Drawing
Title SEACREAST BEAUTIFICATION Date Spec. Section
Address 434 5. SWINTON AVENUE Due Date Location
Other

City, State, Zip DELRAY BEACH, FL 33444 Priority ASAP.
Country USA Subject Cross Slope at Intersection

Reason Additional Information

To
Contact Mark A. Aguilar Contact BOB DIAZ
Company West Construction, Inc. Company CITY OF DELRAY BEACH
Address 820 North 4th St. Address 434 S. Swinton Avenue

WEST SELF PERFORM

City, State, Zip Lantana, FL 33462 City, State, Zip DELRAY BEACH, FL 33444
Country United States Country USA
Phone 561-588-2027 Phone 561-243-7300
Fax 561-582-9419 Fax 561-243-7314
Request

The existing cross slope at the intersections of 11", 13", 12", NE 2nd Ave and the south half of 10th St. exceed the
allowed 2%. Curbs have been poured at the most recent elevations. As is the cross walk will not meet ADA
requirements. Please advise.

Suggestion

Response

Signature

Pagelofl
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Prr:uje;:t Information

Request for Information (RFI)

Request for Information

Project # 17-1295 SECREAST RFI# 00034 Drawing
Title SEACREAST BEAUTIFICATION Date Spec. Section
Address 434 S. SWINTON AVENUE Due Date Location
QOther

City, State, Zip DELRAY BEACH, FL. 33444 Priority ASAP.
Country USA Subject Cross Slope at Intersection

Reason Additional Information
Contact Marlk A, Aguilar Contact BOB DIAZ
Company West Construction, Inc, Company CITY OF DELRAY BEACH
Address 820 North 4th St. Address 434 S. Swinton Avenue

WEST SELF PERFORM

City, State, Zip Lantana, FL. 33462 City, State, Zip DELRAY BEACH, FL 33444
Country United States Country Usa
Phone 561-588-2027 Phone 561-243-7300
Fax 561-582-9419 Fax 561-243-7314
Request

The existing cross slope at the intersections of 11", 13", 12", NE 2nd Ave and the south half of 10th St. exceed the
allowed 2%. Curbs have been poured at the most recent elevations. As is the cross walk will nof mest ADA

requirements. Please advise.

Suggestion

Response

Per WGI direction. This detail can be applied to all Intarsections an the east side of NE 2nd Avenue. For visualization, the plan view will remain the same as in the plans, but
the section view (south of the Intersection laoking north, or north of the intersection looking south) will reflect the section in the detail.

| "'Digitally signed by

_ gHoland B
Roland Barossg oors 0402
Signature )

0842 35-0400—

Page 1 of 1
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From: Roland Barros

To: Brett Qidford
Cc: Jorge Ortiz; Joe Gomez; Lutchmansingh, Tracie; Jessica Schiavi Germony; Ron Hasko
Subject: RE: NE 2ND AVENUE GRADING
Date: Thursday, April 05, 2018 3:11:10 PM
Attachments: image011.png

image001.png

image003.png

image005.png

imageQ0/.ong

image009.png
Brett,

Thanks. It looks good. Still NE 12 St intersection asphalt paving will be a challenge having the bike lane at 3.83%,
but as per City Engineer the cross slope at the bike lane is acceptable.
Thanks again

Sincerely,

- T T - o Roland B(’.H'I'E'JS. CGC
Project Administrator | Construction Services
6500 North Andrews Avenue, Fort Lauderdale, FL 33309
p954.776.1616 m: 954.673.0976

H B B B | " 954771.76%
H B H b .

CONFIDENTIALITY NOTE: The information contained in this transmission may be privileged and confidential. and is intended only for the use of the
individual or entity named above. [f the reader of this message is not the intended recipient. you are hereby notified that any dissemination. distribution or
copying of this communication is strictly prohibited. If you have received this transmission in error. please immediately reply to the sender that you have
received this communication in error and then delete it. Thank you.

From: Brett Oldford <Brett.Oldford@wginc.com>

Sent: Thursday, April 5, 2018 2:42 PM

To: Roland Barros <Rbarros@ksfla.com>

Cc: Jorge Ortiz <Jortiz@ksfla.com>; Joe Gomez <lgomez@ksfla.com>; Lutchmansingh, Tracie
<lutchmansingh@mydelraybeach.com>; Jessica Schiavi Germony (JGermony@westconstructioninc.net)
<JGermony@westconstructioninc.net>; Ron Hasko <RHasko@westconstructioninc.net>

Subject: RE: NE 2ND AVENUE GRADING

Roland,

Please see the attached Intersection Grading that has been reviewed by WG, West and KSA.
Let me know if you have any guestions,

Brett Oldford | Director, Civil Engineering

Brett.Qldford@wginc.com
t.561.687.2220 d.561.839.1715 ¢.561.254.7533




Brett Oldford PE Director, Civil Engineering
.Oldford@wginc.
t.561.687.2220 F561.687.1110d.561.839.1715 c.561.254 7533
-----0riginal Message--—--
From: Lutchmansingh, Tracie [mailto:lutchmansingh@ mydelraybeach.com]
Sent: Thursday, April 05, 2018 12:08 PM
To: Roland Barros <Rbarros@ksfla.com>; Ron Hasko <RHasko@westconstructioninc.net>; Brett Oldford
<Brett.Oldford@wginc.com>; Jessica Schiavi Germony (IGermony@westconstructioninc.net)
<JGermony@westconstructioninc.net>
Cc: Jorge Ortiz <lortiz@ksfla.com>; Joe Gomez <jgomez@ksfla.com>
Subject: RE: NE 2ND AVENUE GRADING

| just spoke to Brett and he's waiting on response from Ron.
I just left a message on Ron's cell.

Can revisions be issued without Ron's input?

Best Regards,

Tracie M. Lutchmansingh, P.E., LEED Green Assoc.

Engineer [lI

City of Delray Beach

Swinton Operations Complex (SOC, formerly Environmental Services Department)

434 South Swinton Ave., Delray Beach, FL 33444

Phone:561.243.7000 x7305 .. Fax:561.243.7060 .. Email:lutchmansingh@mydelraybeach.com

From: Roland Barros <Rbarros@ksfla.com>
Sent: Thursday, April 5, 2018 10:52 AM
To: Ron Hasko <RHasko@westconstructioninc.net>; Brett Oldford <Brett.Oldford@wginc.com>; Lutchmansingh,

Tracie <lutchmansingh@mydelraybeach.com>; Jorge Ortiz <lortiz@ksfla.com>; Joe Gomez <Jgomez@ksfla.com>
Subject: Re: NE 2ND AVENUE GRADING

Good Morning Brett,
Any news on Ron's previous comments?
Please advise

-------- Original message --------

From: Roland Barros <Rbarros@ksfla.com>

Date: 4/4/18 19:10 (GMT-05:00)

To: Ron Hasko <RHasko@westconstructioninc.net>, Brett Oldford <Brett.Oldford @wginc.com>
Subject: Re: NE 2ZND AVENUE GRADING




Hello Brett,

Do you talk to Ron? | spoke with him around 4 pm and to me it looks good.
Please advise

Thanlk

AAAAAAAA Original message -

From: Ron Hasko <RHasko@westconstructioninc.net>

Date: 4/4/18 15:21 (GMT-05:00)

To: Brett Oldford <Brett.Oldford@wginc.com>, Roland Barros <Rbarros @ksfla.com>
Subject: RE: NE 2ND AVENUE GRADING

See attached. Call me 561-248-2211.

Ron Hasko
Construction Manager
Self Perform Division

[cid:iimage001.png@Q1CCR1BA 2E1387B0] West Construction, Inc.
820 North 4th Street, Lantana, Florida 33462

[FB]<https://www.facebook.com/WestConstructionlnc>You can find us on Facebook [signature-1]

From: Brett Oldford [mailto:Brett.Oldford@wginc.com]
Sent: Wednesday, April 04, 2018 8:28 AM

To: Roland Barros; Ron Hasko

Subject: FW: NE 2ND AVENUE GRADING

Roland/Ren,

Sending to you for a review subsequent to our field meeting yesterday. There are a few sections of curb that we
can keep and we working on identifying them in the sketches now.

Thanks,
[cid:image0Q5.jpg@01D3CC28.6A17F730]<http://www.wginc.com/awards/>
H@S

Brett Oldford PE Director, Civil Engineering Brett.Oldford @wginc.com<mailto:Brett.Oldford @wginc.com>
t.561.687.2220 f.561.687.1110 d.561.839.1715 ¢.561.254.7533



From: Stephen Cherry

Sent: Tuesday, April 03, 2018 6:47 PM

To: Brett Oldford < wginc.com<mailto:Br Idf inc.com>>
Subject: NE 2ND AVENUE GRADING

Brett,

Please see the attached grading of the intersection on the east side of NE 2nd Avenue for Phase |, that reflect the
elevations taken today 04/03/2018.

Thank you,

cid:image005.jpg@01D3CC28 6A17F730]<http://www.wginc.com/awards/>

#@s
Stephen Cherry PE Project Engineer
ephen. r i <mailto:Stephen.Cherry@wginc. >

2035 Vista Parkway, West Palm Beach, FL 33411
t.561.687.2220 f.561.687.1110

WWw.wginc.com«< ; inc.com>
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Delray Beach - PH 1 Seacrest Beautification Working Layout 3-May-18 09:53
Activity ID Activity Name Original| Start [Finish Total] 2017 7018

Float] Nov | Dec | Jan | Feb | Mar [ Apr [ May [ Jun [ Jui TAug [Sep
' Delrav Beact n ] dopdtE .~ . 0
Milestones [ 15-July-18 | 0
| & A1000 NTP 0,01-Dec-17 _ 31 ¢ NTP] 01-Dec-17
| @ A1010 Substantial Completion (180D past NTP of 17 | 0l 22-Jun-18 | 20 ¢ Substantial Completion
| = A1080 Final Completion _ 15-July-18 | # Final Completion,
Submittals et R AN ol MARREIN 17| 1
@ A1020 Concrete Submittals 15 01-Dec-17 | 22-Dec-17 | [Concrete Submittals
| &= A1030 | Asphalt Submittals 15 01-Dec-17 22-Dec-17 131 Asphalt Submittals
& A1040 | Base Material Submittals 10 01-Dec-17 15-Dec-17 36 Bpse Material Submittals
@ A1050 | Signage and Striping Submittals 15 01-Dec-17 22-Dec-17 131 Bignage and Striping Submittals
Mobilization | 5[01-Dec-17_[07-Dec-17 | 141}
&= A1060 Mobilization , 5 01-Dec-17 | 07-Dec-17 47 /& Mobilization
s A1110 Relcoate Fire Hydrants (City) 5 01-Dec-17 | 07-Dec17 141 /7 Relroate Fire Hydrants (City)
= A1070 Install SWPPP 4 04-Dec-17 07-Dec-17 | 139 iy _:mum__ SWPPP
&= A1090 Install / Setup Traffic Control 3 05-Dec-17 '07-Dec-17 141 & Install / Setup Traffic Control

121|08-Dec-17 A 01-Jun-18

West Side

= A1290 W - Demolition / Excavation / Grading - 10 08-Dec-17 22-Dec17 47 59 W - Demolition / Excavation / Grading
& A1300 W - Sawcutting | 2 08-Dec-17 12-Dec-17 | 139 &7 W|- Sawcutting
&= A1320 W - 12" Stabilized Subgrade 3/18-Dec17 20-Dec-17 | 47 & W - 12" Stabilized Subgrade
& A1380 ' W - Concrete Sidewalks (New and Reconstruc 17 22-Jan-18 A 05-Feb-18 A =
& A1360 'W - Install Concrete Swale, Curb & Gutter W 17 29-Jan-18 A 12-Feb-18 A =
& A1370 W - Place Detectable Brick Pavers 9/ 06-Feb-18A  07-Mar-18 -18 Mz W - Place Detectable Brick Pavers
& A1350 ‘W - 8" Limerock Base 8 09-Feb-18 A 20-Feb-18 A |
! - W - Base Rework & Prime Coat 8/01-Mar-18*  12-Mar-18 ' 0 7 W - Base Rework & Prime Coat

A1340

A1330 W - Irigation work 5 16-Apr-18 20-Apr-18 49 & W - Imigation work

[N |

A1390 'W - Replace traffic loops and new signal work 20 04-May-18 01-Jun-18 20 A== W - Replace traffic looj
East Side 37|26-Feb-18A  [20-Apr-18 | 49
; 10 = 3
|E- Demolition / Excavation / Grading 10  26-Feb-18 A 20-Mar-18 -18 wwy E- Demolition / Excavation / Grading
E- Sawcuiting _ 2 07-Mar-18 | 08-Mar-18 80 & E- Sawcutting
'E- Tree Removal 2! 07-Mar-18 08-Mar-18 | 80 & E- Tree Removal
& A1480 ' E- Base Rework & Prime Coat 8| 21-April18* 1-May-18 0 /A7 E-Base Rework & Prime Coat
, & A1490 E- 8" Limerock Base 8 21-april-18 1-May-18 0 A E- 8" Limerock Base
| | &= A1500 E- Install Concrete Swale, Curb & Gutter Wol 171 20-Aprll-18 12-May-18 0 /=y E- Install Concrete Swale, Curb & G
ﬁ & A1460 E- 12" Stabilized Subgrade | 8 21-April-18 30-april-18 -18 A&7 E- 12" Stabilized Subgrade
R & A1520 E- Concrete Sidewalks (New and Reconstruct) 17| 25-April-18 “11-May-18 0 Ay E- Concrete Sidewalks (New and
BN Actual Work /Y Critical Remaining Work Page 1 of 2 Date Revision Check...| Approved

3-vay-18

AW Remaining Work ¢ ¢ Milestone




Delray Beach - PH 1 Seacrest Beautification Working Layout 03-May-18 09:53

Activity ID Activity Name Original | Start Finish Total 2017 2018
Duration Float] Nov | Dec | Jan | Feb | Mar [ Apr [ May [ Jun | Jul | Aug | Sep
W A1230 Replace traffic loops and new signal work 10/ 12-May-18 13-Apr-18 49 Y Replace fraffic loops and new sig
W A1510 E- Place Detectable Brick Pavers | 9 14-may-18 16-may-18 0 fem7 Place Detectable Brick Pavers|
& A1160 | Irrigation work 5 16-may-18 ' 20-may18 49 & Imigation work

lling and George Bush 3rd 30| 21-may-18

Milling 5 21-May-18 26-May-18 0 Ay Milling

W A1270 Asphalt | 5 27-May-18 03-June-18 0 A&7 Asphalt
Signage 9  4-June-18 15-June-18 0 7 Signage
Striping & Pavement Markings 5 4-June-18 9-Jun-18 0 /&7 Striping & Pavement Ma

20| 15-Jun-18
20 04-Jun-18

Closeout, O&M Manuals | 22-Jun-18

sy Closeout, O&M M|

Delay due to deficiency in plans. revisions

BN Actual Work /MBS Critical Remaining Work Page 2 of 2 o Date Revision Check...| Approved
Y Remaining Work ¢  Milestone dhisyAs




IS S

CPR#11

#‘
Keith & Schnars Field Office — 6500 North Andrews Ave., Fort Lauderdale, FL 33309
Office (954) 533-3491 ¢ Fax (954) 533-3998



!I Change Proposal Request (CPR)
WEST

Project Information

Change Proposal Request

Project # WSP 17-1295 SEACREAST CPR# 011

Title SEACREAST BEAUTIFICATION Issue Date 14-Apr-2018

Address 434 S. SWINTON AVENUE Subject 910 NE 2nd Ave. driveway and sidewalk removal
Replace with 4” concrete sidewalk

City, State, Zip DELRAY BEACH, FL 33444

Country USA

Prime Contract Company

Contact Chris Caprio Contact Tracie Lutchmansingh
Company West Construction, Inc. Company CITY OF DELRAY BEACH
Address 820 North 4th St. Address 434 S. SWINTON AVENUE
City, State, Zip Lantana, FL 33462 City, State, Zip DELRAY BEACH, FL 33444
Country United States Country USA

Phone 561-588-2027 Phone 561-243-7300

Fax 561-582-9419 Fax 561-243-7314

Description of the proposed change:
REGARDING THE PROPERTY AT: 910 NE 2nd Ave.
West will remove 60ft of sidewalk (30ft off center on either side), remove the northem driveway apron (12ft) and replace with 60 ft of 4” concrete sidewalks.

Net Amount of this Proposed Change: $3,627.10
The Contract time due to this Change Proposal Request is to be 3 days.

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By Response: O AcceptD Do Not Accept

West Construction, Inc. CITY OF DELRAY BEACH

Company Company

By Date By Date

Company Financial and Schedule Impact Details
Item No. Item Description | Quantity | Unit | UnitPrice | Total Price

1 removal of 6" concrete sidewalk 32 If $14.90 $476.80
2 removal of 6" driveway apron 8 sy $26.00 $208.00
3 Replace 4" concrete sidewalk 60 If $24.50 $1,470.00
4 removal of 4" concrete sidewalk 28 If $12.00 $336.00
5 6" thick concrete driveway apron 1 Is $5.60 $403.20
6 Supervising additional work 1 LS $260.00 $260.00
7 Mark Up 1 LS $473.10 $473.10

Subtotal = $3,627.10

Total = $3,627.10

Page 1 of 1
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Keith & Schnars Field Office — 6500 North Andrews Ave., Fort Lauderdale, FL 33309
Office (954) 533-3491 * Fax (954) 533-3998
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Project Information

Change Proposal Request (CPR)

Change Proposal Request

Project # WSP 17-1295 SEACREAST CPR# 012
Title SEACREAST BEAUTIFICATION Issue Date 05-May-2018
Address 434 S, SWINTON AVENUE Subject CORE TESTING BY TIERRA
geotechnical services for 4 soil borings on

City, State, Zip DELRAY BEACH, FL 33444 George Bush Bivd to determine the geotechnical
Coinit USA data at and around that area

y
Prime Contract Company Owner
Contact Jessica Gemony Contact Isaac Kovner
Company West Construction, Inc. Company CITY OF DELRAY BEACH
Address 820 North 4th St. Address 434 S. SWINTON AVENUE
City, State, Zip Lantana, FL 33462 City, State, Zip DELRAY BEACH, FL 33444
Country United States Country USA
Phone 561-588-2027 Phone 561-243-7300
Fax 561-582-9419 Fax 561-243-7314

Description of the proposed change:
Asphalt Cores

Wilson Gonzalez
Field Coordinator

Geotechnical Engineering, Material Testing, and Inspections

2765 Vista Parkway, Suite 10
West Palm Beach, FL 33411
Phone: 561-687-8539
Mobile: 561-248-0273

Fax: 561-687-8570

Email: wgonzalez@tierrasf.com

$130.00/each (x4) - $520.00
Coring Machine plus Generator Rental $400.00/trip -

Net Amount of this Proposed Change:

The Contract time due to this Change Proposal Request has increased by 1 Working Days
This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

$1.058.00

Submitted By Response: O Acceptl:l Do Not Accept

West Construction, Inc. CITY OF DELRAY BEACH

Company Company

By Date By Date

Com

pany Financial and Schedule Impact Details

UnitPrice | Total Price

1 Asphalt Cores 4 CORES SAMP $130.00 $520.00
$130.00/each (x4) - $520.00

2 Coring Machine plus Generator Rental 1 LS $400.00 $400.00
$400.00/trip - $400.00

3 Mark up 1 LS $138.00 $138.00

Subtotal = $1,058.00
Total = $1,058.00

Page 1 of 1
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Keith & Schnars Field Office — 6500 North Andrews Ave., Fort Lauderdale, FL 33309
Office (954) 533-3491 * Fax (954) 533-3998
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Stormwater Pollution Prevention Plan Inspection Report Form

Inspections must occur at least once a weelc and within 24 hours of the end of a storm event that is 0.50 inches or greater.

Project Name: NE Znd ave / Seacrest Delray Beach, FI. 33444 FDEP NPDES Stormwater Identification Number: FLRIORMO04

Location Rain data | Type of Date Current Corrective Action / Other Remarks
control installed / Condition
. (see below) | modified (see below)
Site perimeter (" 1. 12/4/17
1
Condition Code:

G=Good M = Marginal, needs maintenance or replacement soon P =Poor, needs immediate maintenance or replacement

C = Needs to be cleaned O = Other
Control Type Codes
1. Silt Fence 10. Storm drain inlet protection 19, Reinforced soil retaining | 28. Tree protection
system
2. Earth dikes 11. Vegetative buffer strip 20. Gabion 29, Detention pond
3. Structural 12. Vegetative preservation area 21, Sediment Basin 30, Retention pond
diversion
4. Swale 13. Retention Pond 22, Temporary seed / sod 31. Waste disposal / housekeeping
5. Sediment Trap 14. Construction entrance 23, Permanent seed / sod 32. Dam
stabilization
6. Check dam 15. Perimeter ditch 24. Mulch 33. Sand Bag
7. Subsurface drain 16. Curb and gutter 25. Hay Bales 34. Other
8. Pipe slope drain 17. Paved road surface 26. Geotextile
9. Level spreaders | 18, Rock ontlet protection 27, Rip-rap
Inspector quorm}jo/
_ Mike Lilly "3// 1 / IV g34503 _/#’z 9// 5
Date

Qualified Stormwater management inspector

The above signature also shall certify that this facility is in compliance with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Construction Activities if there are not any incidents of non-
compliance identified above.

LER RSN

"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my
inqui rr of the pexson or persons who manage the system, or those persons directly responsible for gathering the information, the

inforia
pengltjes 1

Respunsible Party

submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant
submitting false information, including the posgibility pf fine and imprisonment for knowing violations."




Stormwater Pollution Prevention Plan Inspection Report Form

Inspections must oceur at least once a week and within 24 hours of the end of a storm event that is 0.50 inches or greater.

Project Name: NE 2nd ave / Seacrest Delray Beach, FL 33444 FDEP NPDES Stormyater Identification Number: FLRIORMO04

Location Rain data | Type of Date Current Corrective Action / Other Remarks
conirol - installed / Condition
(see below) | modified (see below)
Site perimeter [ % 1. 12/4/17 /5
=
Condition Code:

G=Good M =Marginal, needs maintenance or replacementsoon P = Ponr, needs immediate maintenance or replacement
C =Needs to be cleaned O = Other

Control Type Codes
1. Silt Fence 10. Storm drain inlet protection 19. Reinforced soil retaining | 28. Tree protection
system
2. Earth dikes 11. Vegetative buffer strip 20. Gabion ) 29. Detention pond
3. Structural 12. Vegetative preservation area | 21. Sediment Basin 30. Retention pond
diversion
4, Swale 13, Retention Pond 22. Temporary seed / sod 31, Waste disposal / housekeeping
5. Sediment Trap 14. Construction entrance 23, Permanent seed / sod 32, Dam
stabilization
6. Check dam 15, Perimeter ditch 24, Mulch 33. Sand Bag
7. Subsurface drain 16. Curb and gutter 25. Hay Bales 34. Other
8. Pipe slope drain 17. Paved road surface 26. Geotextile
9. Level spreaders 18, Rock outlet profection 27. Rip-rap
Inspector Info%
__MikeLilly /7 gl /1 [/ L #34503 22 2{?5
_L_L/ Quelified Stormwater management inspector Date

The above signature also shall certify that this facility is in compliance with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Construction Activities if there are not any incidents of non-

compliance identified above.
KK K K K

"I certlfy under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance
a system designed to assure that qualified personnel properly gathered and evaluated the mformatmn submltted Based on my

submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant
submitting false information, including the possibjlity of fine and imprisonment for knowing violations."

Responmble Party




Stormwater Pollution Prevention Plan Inspection Report Form

Inspections must oceur at least once a weelt and within 24 hours of the end of a storm event that is 0.50 inches or greater,

Project Name: NE 2nd ave / Seacrest Delray Beach, FL, 33444 FDEP NPDES Stormwater Identification Number: FLR10RMO04

Location Raindata | Type of Date Current Corrective Action / Other Remarks
control installed / Condition
i (see below) | modified (see below)
Site perimeter = L. 12/4/17 )
7
Condition Code:

G=Good M =Marginal, needs maintenance or replacement soon P = Poor, needs immediate maintenance or replacement
C = Needs te be cleaned O = Other

Control Type Codes
1. SiltFence 10. Storm drain inlet protection 19. Reinforced sojl retaining | 28. Tree protection
system
2. Earth dikes 11. Vegetative buffer strip 20. Gabion 29, Detention pond
3. Structural 12. Vegetative preservation area | 21. Sediment Basin 30. Retention pond
diversion
4. Swale 13. Retention Pond 22. Temporary seed / sod 31. Waste disposal / housekeeping
5. Sediment Trap 14. Construction entrance 23, Permanent seed / sod 32. Dam
stabilization

6. Check dam 15. Perimeter ditch 24, Mulch 33. Sand Bag
7. Subsurface drain 16. Curb and gutter 25. Hay Bales 34, Other
8. Pipe slope drain 17. Paved road surface 26. Geotextile
9. Level spreaders 18. Rock gutlet protection 27. Rip-rap
Inspector Informatiop: /\<
__ Mike Lilly %V 1/ Zf/ 1l yaas03 ‘f// /3

4 ﬁ Qualified Stormwater management inspector Date

The above signature also shall certify that this facility is in compliance with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Construction Activities if there are not any incidents of non-

compliance identified above,
o ook ook ok R

"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gathered and evaluated the information submitted, Based on my
inguiry of the pgrson or persons who manage the system, or those persons directly responsible for gathering the information, the
informatjon sibmitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant
bmitting false information, including the possibiljty of fine and imprisonment for knowing violations."

1/
ati

RAomiitle barty b




Stormwater Pollution Prevention Plan Inspection Report Form

Inspections must occur at least once a week and within 24 hours of the end of a stormn event that is 0.50 inches or greater,

Project Name: NE 2nd ave/ Seacrest Delray Beach, FL 33444 FDEP NPDES Stormywater Identification Number; FLRI0RMO04

Location Raindata | Type of Date Current Corrective Action / Other Remarks
control installed / Condition
(see below) modified (see below)

Site perimeter |« 1. 12/4/17 \5}

Condition Code:

G=Good M = Marginal, needs maintenance or replacement soon

P =Poor, needs immediate maintenance or replacement

C =Needs to be cleaned O = Other
Control Type Codes
1. Silt Fence 10, Storm drain inlet protection 19. Reinforced soil retaining | 28, Tree protection

system

2. Earth dikes 11. Vegetative buffer strip 20. Gabion 29. Detention pond
3. Stmctural 12, Vegetative preservation area | 21, Sediment Basin 30. Retention pond
diversion
4. Swale 13. Retention Pond 22, Temporary seed / sod 31. Waste disposal / housekeeping

5. Sediment Trap

14, Construction entrance
stabilization

23. Permanent seed / sod

32. Dam

6. Check dam

15, Perimeter ditch

24. Mulch

33. Sand Bag

7. Subsurface drain

16. Curb and gutter

25, Hay Bales

34. Other

8. Pipe slope drain

17, Paved road surface

26. Geotextile

9, Level spreaders

18. Rock outlet protection

27. Rip-rap

Inspector Information:

2{2/ Jlp #34503

Qualifigfl Stormwater management inspector

Ay

_ Mike Lilly
rary

The above signature also shall certify that this facility is in compliance with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Construction Activities if there are not any incidents of non-

compliance identified above.

K koK ok Kk
"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gathered and evaluated the information submitted, Based on my
inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the
information.s




Stormwater Pollution Prevention Plan Inspection Report Form

Inspections must occur at least once a weelc and within 24 hours of the end of a storm event that is 0.50 inches or greater.

FProject Name: NI 2nd ave / Seacrest Delray Beach, FL 33444 FDEP NPDES Stormwater Identification Number: FLR10RMO04

Locetion Raindata | Type of Date Current Corrective Action / Other Remariks
control installed / Condition
(see below) | modified (see below)
Site perimeter Y 1. 12/4/17 G
I
Condition Code:

G=Good M = Marginal, needs maintenance or replacement soon P = Poor, needs immediate maintenance or replacement
C = Needs to be cleaned O = Other

Control Type Codes

1. 8ilt Fence 10. Storm drain inlet protection 18. Reinforced soil retaining 28. Tree protection
system
2, Earth dilces 11, Vegetative buffer strip 20, Gabion 29, Detention pond
3. Structural 12. Vegetative preservation area | 21, Sediment Basin 30. Retention pond
diversion
4. Swale 13, Retention Pond 22, Temporary seed / sod 31. Waste disposal / housekeeping
5. Sediment Trap 14, Construction entrance 23. Permanent seed / sod 32, Dam
stabilization

6. Check dam 15. Perimeter ditch © | 24. Mulch 33, Sand Bag
7. Subsurface drain 16. Curb and gutter 25. Hay Bales 34. Other
8. Pipe slope drain 17, Paved road surface 26. Geotextile
9. Level spreaders 18. Rock outlet protection 27. Rip-tap
Inspector Informatign:
__ Mike Lilly /é’ﬂ;’;‘ v/e)iv asases v/ /1S

v /C/ Qu;ili.ﬁ‘ed Stormwater management inspector Date

The above signature also shall certify that this facility is in compliance with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Construction Activities if there are not any incidents of non-

compliance identified above.
BNk ok ok

"I certify under penalty of law that this document and &ll attachments were prepared under my direction or supervision in accordance

with a gystem designed to assure that qualified personne] properly gathered and evaluated the information submitted. Based on my

inqui erson or persons who manage the system, or those persons directly responsible for gathering the information, the

itted is, to the best of my kmowledge and belief, true, accurate, and complete. I am aware that there are significant
itting false information, inchiding the possibility of fine and imprisonment for knowing violations."

I/ 8
Responsible\Party Date




Stormwater Pollution Prevention Plan Inspection Report Form

Tnspections must oceur at least once a week and within 24 hours of the end of a storm event that is 0.50 inches or greater.

Project Name: NE 2nd ave / Seacrest Delray Beach, FL. 33444 FDEP NPDES Stormwater Identification Number: FLRI10RIVO04

Location Raindata | Type of Date Current Corrective Action / Other Remarks
control installed / Condition
(see below) | modified (see below)
Site perimeter I 1. 12/4/17 Gy
T
Condition Code: -

G=Good M =Marginal, needs maintenance or replacement soon P = Poor, needs immediate maintenance or replacement
C=Needs to be cleaned O = Other

'

Control Type Codes
1. Silt Fence 10. Storm drain inlet protection 19, Reinforced soil retaining | 28. Tree protection
system
2. Earth dikes - | 11. Vegetative buffer strip 20. Gabion 29, Detentjon pond
3. Structoral 12, Vegetative preservation area | 21. Sediment Basin 30. Retention pond
diversion
4. Swale 13. Retention Pond 22, Temporary seed / sod 31. Waste disposal / housekeeping
5. Bediment Trap 14, Construction enirance 23. Permanent seed / sod 32, Dam
stabilization
6. Check dam 15, Perimeter ditch 24, Mulch 33, Sand Bag
7. Subsurface drain 16. Curb and guiter 25. Hay Bales 34, Other
8. Pipe slope drain 17. Paved road surface 26. Geotextile
9. Level spreaders 18. Rock outlet protection 27. Rip-rap
Inspector Information; .
_ MikeLilly W C"/l// L #34503 : Af’{ 72/3
/ / Qualified Stormwater management inspector : Date

The above signature also shall certify that this facility is in complianc;e with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Constraction Activities if there are not any incidents of non-

compliance identified above.
EE =T

"I certify imder penalty of law that this document and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system, or those persons directly responsible for. gathering the information, the
informatiop submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant
penaltigs fiir submitting false information, including the possibility of fine and imprisonment for Imowing violations.”

7

ate




Stormwater Pollation Prevention Plan Inspection Report Form

Inspections must occur at least once a week and within 24 hours of the end of a storm event that is 0.50 inches or greater,

Project Name: NE 2nd ave / Seacrest Delray Beach, FL 33444 FDEP NPDES Stormwater Identification Number: FLR10RMO04

Location Raindata | Type of Date Current Corrective Action / Other Remarks
control installed / Condition
(see below) modified (see below)
Site perimeter |« 1. 12/4/17 fk§
~1
Condition Code;

G=Good M =Marginal, needs maintenance or replacementsoon P = Poor, needs immediate maintenance or replacement
C = Needs to be cleaned O = Other

Control Type Codes
1. Silt Fence 10. Storm drain inlet protection 19. Reinforced soil retaining | 28. Tree protection
system

2. Earth dikes 11. Vegetative buffer strip 20. Gabion 29. Detention pond

3. Structural 12. Vegetative preservation area | 21. Sediment Basin 30. Retention pond

diversion

4, Swale 13. Retention Pond 22, Temporary seed / sod 31. Waste disposal / housekeeping

5. Sediment Trap 14, Construction entrance 23. Permanent seed / sod 32. Dam
stabilization

6. Check dam 15. Perimeter ditch 24, Mulch 33, Sand Bag

7. Subsurface drain 16. Curb and gutter 25. Hay Bales 34, Other

8. Pipe slope drain 17. Paved road surface 26. Geotextile

9. Level spreaders 18. Rock outlet protection 27. Rip-rap

Inspector Information:
P
_ MikeLilly W # 34503 2/2//[, lefj 19
Date

Qualified Stormwater management iné'pq{:tm‘

The above signature also shall certify that this facility is in compliance with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Construction Activities if there are not any incidents of non-

compliance identified above.
EEET T

"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the
information gubmitted is, to the best of my knowledge and belief; true, accurate, and complete. I am aware that there are significant
penalties foffsubmitting false information, including th&%o sibility of fine and imprisonment for knowing violations."

|~

V18
ate




Stormwater Pollution Prevention Plan Inspection Report Form

Inspections must occur at least once a weelt and within 24 hours of the end of a storm event that is 0.50 inches or greater.

Project Name: NE 2nd ave / Seacrest Delray Beach, FL 33444 FDEP NPDES Stormwater Identification Number: FLRI0RMO4

Location Rain data | Type of Date Current Corrective Action / Other Remarks
control installed / Condition
(see below) modified (see below)
Site perimeter ] 1 1. 12/4/17 fon
/
Condition Code:

G=Good M =Marginal, needs maintenance or replacement soon P = Poor, needs immediate maintenance or replacement
C = Needs to be cleaned O = Other

Contro] Type Codes
1. Silt Fence 10. Storm drain inlet protection 19, Reinforced soil retaining | 28. Tree protection
) sysiem

2. Earth dikes 11. Vegetative buffer strip 20. Gabion 29. Detention pond

3, Structural 12, Vegetative preservation area | 21. Sediment Basin 30. Retention pond

diversion

4. Swale 13. Retention Pond 22, Temporary seed / sod 31. Waste disposal / housekeeping

5, Sediment Trap 14, Construction entrance 23, Permanent seed / sod 32. Dam
stabilization

6. Check dam 15. Perimeter ditch 24, Mulch 33. Sand Bag

7. Subsurface drain 16. Curb and gutter 25. Hay Bales 34. Other

8. Pipe slope drain 17. Paved road surface 26. Geotextile

9. Level spreaders 18. Rock outlet protection 27. Rip-rap

Inspector Information:

 Mike Lilly k%/ #3as03 2/2/)1 ‘3231 [
Date

Qualified Stormwater managemen( insf:ector

The above signature also shall certify that this facility is in compliance with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Construction Activities if there are not any incidents of non-

compliance identified above.
® d ok ok % &

"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my
inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the information, the
information spbmitted is, to the best of my knowledge and belief; true, accurate, and complete. I am aware that there are significant
penalti ubmitting felse information, including the possibility of fine and imprisonment for knowing violations."

Respénsible Party ' e




Stormwater Pollution Prevention Plan Inspection Report Form

Inspections must occur at least ance a week and within 24 hours of the end of a storm event that is 0.50 inches or greater,

Project Name: NE 2nd ave / Seacrest Delray Beach, FL 33444 FDEP NPDES Stormwater Identification Number: FLR10RMo04

Location . Rain data | Type of Date Current Corrective Action / Other Remarls
control installed / Condition
. (see below) | modified (see below) Al g
Site perimeter I 1. 12/4/17 7-? : ’/ ’7’1 / fj

Condition Code;

G=Good M =Marginal, needs maintenance or replacement soon P = Poor, needs immediate maintenance or replacement
C =Needs to be cleaned O = Other

Control Type Codes
1. Silt Fence 10. Storm drain inlet protection 19. Reinforced soil retaining 28. Tree protection
system
2. Earth dikes 11. Vegetative buffer sirip 20. Gabion 29, Detention pond
3. Structural 12. Vegetative preservation area 21. Sediment Basin 30. Retention pond
diversion
4, Swale 13. Retention Pond 22, Temporary seed / sod 31. Waste disposal / housekeeping
5. Sediment Trap 14. Construction entrance 23. Permanent seed / sod 32, Dam
stabilization

6. Check dam 15. Perimeter ditch 24, Mulch 33. Sand Bag
7. Subsurface drain 16. Curb and gutter 25. Hay Bales 34. Other
8. Pipe slope drain 17, Paved road surface 26, Geotextile
9. Level spreaders 18. Rock outlet protection 27. Rip-rap
Inspector Informatiop: )
__Mike Lilly //—/(’{i/?/’_\“ # 34503 1/2// le / &

LN Qualified Stormwater management i:fspector Date

The above signature also shall certify that this facility is in compliance with the Stormwater Pollution Prevention Plan and the State of
Florida Generic Permit for Stormwater Discharge from Large and Small Construction Activities if there are not any incidents of non-
compliance identified above.

& % ok & %k ok
"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance
with a system designed to assure that qualified personnel properly gathered and evaluated the information submitted; Based on my
inquiry of rson or persons who manage the system, or those persons directly responsible for gathering the information, the
informatjéh submitted is, to the best of my knowledge and belief, true, accurate, and complete, I am aware that there are significant
; supmitting fatss-information, including the possibility of fine and imprisonment for knowing violations."
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