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SECOND AMENDMENT TO THE AGREEMENT 
 BETWEEN THE DELRAY BEACH COMMUNITY REDEVELOPMENT AGENCY 

 AND PERSONS SERVICES CORP. 
(102 NW 5th Avenue) 

THIS SECOND AMENDMENT TO THE AGREEMENT (“FIRST Amendment”) is 

made and entered into as of the ___ day of ______________, 2025, by and between the 

DELRAY BEACH COMMUNITY REDEVELOPMENT AGENCY, a public agency created 

pursuant to Section 163, Part III, Florida Statutes, (hereinafter referred to as the "CRA"), 

and PERSONS SERVICES CORP., an Alabama corporation (hereinafter referred to as 

"CONTRACTOR”). 

W I T N E S S E T H: 

WHEREAS, the CRA and the CONTRACTOR previously entered into an 

Agreement dated June 26, 2025, for 102 NW 5th Avenue Exterior Improvements Project 

pursuant to the CRA’s Invitation to Bid No. 2025-02 and addendums (“ITB”), and the 

CONTRACTOR’s response to the Invitation to Bid, including all documents required 

thereunder (“Agreement”); and 

WHEREAS, CRA and CONTRACTOR entered into a First Amendment for 

additional material costs and necessary labor to perform the removal of damaged 

exterior louver, the furnishing and installation of the new louver, and restoration of 

impacted area, and adding the tenant names to three exterior tenant signs; and  

WHEREAS, CRA and CONTRACTOR desire to enter into this Second Amendment 

for additional material costs and necessary labor to add the unit number signage above 

the unit doors, and to supply and install a timer for exterior lights as more particularly 

described in the Change Orders attached as “Exhibit A” to this Second Amendment.  
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WHEREAS, the CRA and the CONTRACTOR agree to amend the Agreement, to 

increase the price of the compensation owed to the CONTRACTOR in an amount not to 

exceed Two Thousand Eight Hundred and Seventy-Two and 56/100 Dollars 

($2,872.56) for labor and materials as set forth in the Change Orders attached as “Exhibit 

A” to this Second Amendment, which is incorporated herein by reference. The total sum 

due to the CONTRACTOR is amended to Three Hundred Thirty-Six Thousand Four 

Hundred Eighty-Nine and 96/100 Dollars ($336,489.96). 

 NOW THEREFORE, in consideration of the promises, mutual covenants, 

provisions, and undertakings hereinafter contained, and for other good and valuable 

consideration, the receipt and sufficiency of which is hereby acknowledged, the parties 

agree as follows: 

1. That the recitals set forth above are true and correct and are incorporated 

herein by reference. 

2. That the CRA and the CONTRACTOR agree to amend the Agreement for 

additional material costs and for Contractor to perform the necessary labor as more 

particularly described in the Change Order attached as Exhibit “A” to this Second 

Amendment. 

3. That the CRA and the CONTRACTOR agree to amend the Agreement to 

increase the price of the compensation owed to the CONTRACTOR in an amount not to 

exceed Two Thousand Eight Hundred and Seventy-Two and 56/100 Dollars 

($2,872.56) for labor and materials as set forth in Exhibit A. The total sum due to the 

CONTRACTOR is amended to Three Hundred Thirty-Six Thousand Four Hundred 

Eighty-Nine and 96/100 Dollars ($336,489.96). 
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4. That except as amended herein, the CRA and CONTRACTOR ratify, 

approve, and reaffirm the terms of the Agreement and the First Amendment, and the 

Agreement shall remain in full force and effect, except as amended herein.  

5. In the event of any conflict or ambiguity by and between the terms and 

provisions of the Agreement, the First Amendment, and this Second Amendment, this 

Second Amendment shall control to the extent of any such conflict or ambiguity. 

6. All capitalized terms used but not defined herein shall have the meaning 

assigned in the Agreement, as amended. 

[This Space is Intentionally Left Blank; Signature Page to Follow] 



 4 

IN WITNESS WHEREOF, the parties have executed this First Amendment to the 

Agreement on the date first written above. 

      DELRAY BEACH COMMUNITY    
      REDEVELOPMENT AGENCY 
 
      By: ___________________________ 
       Angela D. Burns, Chair 
ATTEST: 
 
_____________________________ 
Renée A. Jadusingh, Esq. 
CRA Executive Director 
      
APPROVED AS TO FORM: 
 
_______________________________ 
CRA Legal Advisor 
          
 
      CONTRACTOR: 

PERSONS SERVICES CORP., an Alabama 
corporation 
 
BY: ____________________________ 
 Signature 
       ____________________________ 
 Print Name and Title 

ATTEST: 
 
___________________________ 
Signature 
___________________________ 
Print Name and Title 
          
                     
STATE OF FLORIDA  ) 
     )ss: 
COUNTY OF ____________ ) 
The foregoing instrument was acknowledged before me by means of ☐ physical presence 
or ☐ online notarization, this ___ day of _______________, 2025, by 
_____________________________________ (name of person), as _____________ (type 
of authority) for ___________________ (name of party on behalf of whom instrument was 
executed). He/she ___ is personally known to me or ___ has produced __________________ as 
identification. 

_____________________________________ 
Notary Public – State of Florida 



Persons Services Corp. US Southeast & Caribbean Group
1835 S Perimeter Rd, Suite 175
Fort Lauderdale, Florida 33309
Phone: (954) 616-5106

Project: FL2503 - DELRAY BEACH CRA
102 NW 5th Avenue

Delray Beach, Florida 33444

Prime Contract Potential Change Order #003: CE #007 - Unit Number Signs
TO:  Delray Beach CRA

20 North Swinton Avenue
Delray Beach, Florida 33444

FROM:  Persons Services Corp.
4474 Halls Mill Road
Mobile, Alabama 36693

PCO NUMBER/REVISION:  003 / 0  CONTRACT: 1 - Delray Beach CRA_Exterior
Improvements  

REQUEST RECEIVED FROM:  CREATED BY:  Alessandro Rignanese (Persons
Services Corp.)

STATUS:  Pending - In Review  CREATED DATE:  10/27/2025

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None 

FIELD CHANGE:  No

LOCATION:  ACCOUNTING METHOD:  Amount Based 

SCHEDULE IMPACT:  PAID IN FULL:  No 

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:
TOTAL AMOUNT:  $1,263.36

POTENTIAL CHANGE ORDER TITLE: CE #007 - Unit Number Signs

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #007 - Unit Number Signs
This change order is per the request of Delray CRA and per RFI #13 response to provide and install address/number signs for the tenant spaces.

ATTACHMENTS:
RFI #13 Unit Number Signs.pdf ,  Signarama number signs.pdf ,  Screenshot 2025-10-07 102328 (1).png 

# Budget Code Description Amount
1 101401.S (Non-ERP) Interior Signage.Subcontract supply and install address/unit number signs for tenant spaces $1,052.80

Subtotal: $1,052.80
Fees (20.00% ): $210.56

Grand Total: $1,263.36

Delray Beach CRA Persons Services Corp.
20 North Swinton Avenue 4474 Halls Mill Road
Delray Beach, Florida 33444 Mobile, Alabama 36693

ProcoreArchitectSignHere ProcoreArchitectSignedDate ProcoreOwnerSignHere ProcoreOwnerSignedDate ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

Persons Services Corp. US Southeast & Caribbean Group Page 1 of 1 Printed On: 10/27/2025  09:33 AM CDT 

PCO #003
EXHIBIT A

https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/777634359949265/01K8K10G3S1XSZHRF7AK45MEFZ?companyId=562949953436777&projectId=562949955035005&sig=1c64627500c76aff88c13e7514249dc4dc9ea060c3894a3e087d97c3fba7f015
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/777634359949265/01K8K10G3K6VH290WYP9XEY02S?companyId=562949953436777&projectId=562949955035005&sig=897db6e62391ce98f01fdc06778932b7200b40ecd41379c8f6270fd6a2d876fa
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/777634359949265/01K8K10G3FYYDPAPZSNCF8TCY5?companyId=562949953436777&projectId=562949955035005&sig=9f85c664b8e92aa21dc2957e7b44d3ed02e216498dc08570f8232883aa32dff4


Requested By: Alessandro Rignanese
Email: arignanese@personsservices.com

Work Phone: (954) 616-5106
Cell Phone: (786) 541-3100

Salesperson: House Uptown
Entered By: Chia Greco

NO. Product Summary QTY UNIT PRICE UNIT PRICE AMOUNT

1 Dimensional Numbers, Custom Hunter Green 4 $253.75 $253.75 $1,015.00

1.1 Acrylic Panel (Clear) 0.177 - "102, 104, 106, 110"

Part Qty: 1
Width: 16.00"
Height: 8.00"

CNC Router Cut
- Custom Cut
Installation Pattern
- Pounce / Pen
Paint
- Include Paint, Color Information:
Custom Hunter Green
VHB Tape
- Yes

Subtotal: $1,015.00

Taxes: $37.80

Grand Total: $1,052.80

Deposit Required: $526.40

Bill To: Persons Services Corp
1835 S Perimeter Rd
STE 175
Fort Lauderdale, FL 33309
US

Pickup At: Signarama Fort Lauderdale
4368 N Federal Hwy
Federal Plaza
Fort Lauderdale, FL 33308
US

DESCRIPTION: Rental Space Numbers

ESTIMATE
ES-5256

PO Number: 
Payment Terms: Cash Customer

The Way To Grow Your Business
www.signarama.com

Created Date: 10/9/2025

Signature: Date:

Generated On: 10/27/2025 10:37 AM Page  1 of 1 

4368 N Federal Hwy Federal Plaza Fort Lauderdale, FL 33308 (954) 776-2289









Persons Services Corp. US Southeast & Caribbean
Group
1835 S Perimeter Rd, Suite 175
Fort Lauderdale, Florida 33309
P: (954) 616-5106

Project: FL2503 DELRAY BEACH CRA
102 NW 5th Avenue

Delray Beach, Florida 33444

 
 

Submittal #101400-2.0 - Unit number signs mockup 
101400 - Signage

 

 
Distribution Summary
Distributed by Alessandro Rignanese (Persons Services Corp.) on Oct 15, 2025
 
To Christine Tibbs (Delray Beach CRA), Olga Cala (Persons Services Corp.), Samantha Vincenty (Persons Services Corp.), Weber

Mackenzie (Delray Beach CRA), Kenneth Temple (Persons Services Corp.), Thelma Fay (Persons Services Corp.), Alessandro
Rignanese (Persons Services Corp.)

Message None

Attachments  
 
Name Response Attachments Comments

Weber Mackenzie (Delray Beach CRA) Approved image.png  8 x 16
 

Revision 0 Submittal Manager Alessandro Rignanese (Persons Services Corp.)

Status Closed Date Created Oct 10, 2025

Issue Date Oct 10, 2025 Spec Section 101400 - Signage

Responsible
Contractor

Received From

Received Date   Submit By  

Final Due Date Oct 24, 2025 Lead Time

Cost Code

Location Type

Submittal Package  

Approvers Weber Mackenzie (Delray Beach CRA), Christine Tibbs (Delray Beach CRA)

Ball in Court

Distribution Alessandro Rignanese (Persons Services Corp.), Kenneth Temple (Persons Services Corp.), Olga Cala (Persons Services
Corp.), Samantha Vincenty (Persons Services Corp.), Thelma Fay (Persons Services Corp.)

Description

 
 
Submittal Workflow

Name Sent Date Due Date Returned Date Response Attachments

General Information
Attachments

        AAA_Desk_Signarama_FTL_Persons_Cons
truction_Group_Numbers_V2.pdf 

Weber Mackenzie   Oct 24, 2025 Oct 15, 2025 Approved image.png (Current) 

  Comment 8 x 16

Christine Tibbs Oct 15, 2025 Oct 24, 2025   Pending
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https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/777634359949265/01K7KZRQSN3PJH1GYP1Y3Y7YT1?companyId=562949953436777&projectId=562949955035005&sig=e31f7bef1a203ef7f02d562521057e19048754c8a609091a01816785fb0389ec
https://us02.procore.com/562949955035005/project/submittal_logs/document_downloader?attachment_id=562951296297355&item_id=562949964700225&item_type=SubmittalLog&project_id=562949955035005&source=coversheet
https://us02.procore.com/562949955035005/project/submittal_logs/document_downloader?attachment_id=562951296297355&item_id=562949964700225&item_type=SubmittalLog&project_id=562949955035005&source=coversheet
https://us02.procore.com/562949955035005/project/submittal_logs/562949964700225/submittal_log_approvers/document_downloader?attachment_id=562951300320789&item_id=562949986126308&item_type=SubmittalLogApprover&project_id=562949955035005&source=coversheet


Persons Services Corp. US Southeast & Caribbean Group
1835 S Perimeter Rd, Suite 175
Fort Lauderdale, Florida 33309
Phone: (954) 616-5106

Project: FL2503 - DELRAY BEACH CRA
102 NW 5th Avenue

Delray Beach, Florida 33444

Prime Contract Potential Change Order #004: CE #005 - Supply and Install
timer for exterior lights

TO:  Delray Beach CRA
20 North Swinton Avenue
Delray Beach, Florida 33444

FROM:  Persons Services Corp.
4474 Halls Mill Road
Mobile, Alabama 36693

PCO NUMBER/REVISION:  004 / 0   CONTRACT: 1 - Delray Beach CRA_Exterior
Improvements  

REQUEST RECEIVED FROM:     CREATED BY:  Alessandro Rignanese (Persons
Services Corp.)

STATUS:  Pending - In Review  CREATED DATE:  11/3/2025

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $1,609.20

 
POTENTIAL CHANGE ORDER TITLE: CE #005 - Supply and Install timer for exterior lights
 
CHANGE REASON: Design Development
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #005 - Supply and Install timer for exterior lights
 This change order is as per owner's request to supply and install timer for the exterior lights (as per RFI #14). Providing time clock with the ability to
switch between photocell control and the time clock.
 
ATTACHMENTS:
Astronomical Timeclock.pdf ,  11.03.2025 Delray Beach Comunity Center PCO 5153 - Timeclock.pdf ,  RFI thread.pdf 
 
# Budget Code Description Amount
1 260500.S (Non-ERP) Electrical.Subcontract Supply and install timer for exterior lights $1,341.00

Subtotal: $1,341.00
Fees (20.00% ): $268.20

Grand Total: $1,609.20

     Delray Beach CRA   Persons Services Corp.
  20 North Swinton Avenue   4474 Halls Mill Road

     Delray Beach, Florida 33444   Mobile, Alabama 36693
         
         
ProcoreArchitectSignHere ProcoreArchitectSignedDate   ProcoreOwnerSignHere ProcoreOwnerSignedDate   ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate

SIGNATURE DATE   SIGNATURE DATE   SIGNATURE DATE
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PCO #004

https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/777634359949265/01K95A0TDTAK29QW2CDM8THTWD?companyId=562949953436777&projectId=562949955035005&sig=a3737a842cec851508dcff01f720f98a06a851458b528885770c0063e3ce4687
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/777634359949265/01K95A0VWMCBEX83A97HED746C?companyId=562949953436777&projectId=562949955035005&sig=c1366a1ff44d9cfd5e59b4c24c4d7c81820ef899c0674dfad661fa32ec1e321b
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/777634359949265/01K95B2QFT1WT9B9BD2C4YK2A9?companyId=562949953436777&projectId=562949955035005&sig=99486680ee9388765b6350d17ec34d53cfa17d4eb602e88538348968754ad6d5


PCO

DATE

11/3/2025

P. C. O.

5153

NAME / ADDRESS

Persons Services Corp.

1835 S. Perimeter Road

Suite 175

Ft. Lauderdale, FL 33309

Ship To

102 NW 5th Ave

Delray Beach, FL

Hatton Electric, Inc.

12346 Wiles Road

Coral Springs, Fl 33076

954-753-9447 Fax

PROJECT

Delray Beach Community Redev

TOTAL

DESCRIPTIONQTY COST TOTAL

We propose the following scope of work at the location below:

Delray Beach Community Redevelopment

102 NW 5th Avenue

Delray Beach, FL 

Provide labor and material to install (1) astronomical time clock  in the building to

control (4) exterior lights

The lights to be controlled are at the area of the restaurant.

12/2 MC Wire40 1.14 45.60

1900 Box3 4.20 12.60

Astronomical Time Clock1 563.24 563.24

Misc. materials including fittings, straps, fasteners, boxes, covers, receptacles, etc.1 25.00 25.00

Labor (2 men 4 hrs each)8 65.00 520.00

15% Overhead & Profit1 174.56 174.56

$1,341.00



Electronic Timer Control - ET2805C

Electronic Timer Control - Astronomic 7-Day/365 Day 1-Circuit Electronic Control, 120-277 VAC, SPST, Indoor Metal
Enclosure

Item ET2805C

     

PRODUCT DESCRIPTION

The ET2000 Series offers an easy-to-use interface, while still allowing to-the-minute scheduling capabilities for nearly any
application. This series provides 50 holiday blocks with independent scheduling to ensure the loads are always in the proper
ON/OFF state. This series also includes 96 ON/OFF events for even the most demanding schedules. The scheduling capabilities,
configurable outputs, and a 100-hour backup without the need of batteries, make this series ideal for nearly any application.

FEATURES

100-hour supercapacitor eliminates the need for batteries

Up to 96 set points or events

Up to 50 holiday blocks with schedule capabilities

Automatic input voltage selection from 120 to 277 VAC, 60 Hz

Additional mode of operation turns the ON/OFF buttons into 2-hour overrides

Configurable outputs allow the control of various voltages and applications

Relays incorporate zero-crossing technology to extend the life of the control

Non-volatile EEPROM memory protects programming indefinitely

LED compatible

USB port makes transferring and saving of schedules easy

APPLICATIONS

Outdoor Lighting Control

Timing/Scheduling ON/OFF

Machinery & Pump Controls

TECHNICAL DATA

General

Model Number ET2805C

Description
Astronomic 7-Day/365 Day 1-Circuit Electronic Control, 120-277 VAC, SPST, Indoor Metal
Enclosure

UPC Code 078275148208

Brand Intermatic

Country of Origin (Intermatic) MEXICO

Warranty Period 2-Year limited

 

Control Specifications

Minimum ON/OFF Times 1 min

Maximum ON/OFF Times Indefinite

Maximum ON/OFF Operations 96

Setpoint Program Count 96

ON/OFF Operations 96

Operation Features Astronomic; Holiday

Operation Mode 7 day

Daylight Savings Adjustment Automatic

Backup Restoration Time 30 Minutes

Backup Type Supercapacitor

Backup Protection Time 100 Hour

Application Compatibilities LED

1/3Technical specifications and other information are subject to change without notice. Images can vary from original. © 05/19/2023      



Electronic Timer Control - ET2805C

 

Mechanical Specifications

Enclosure Type Indoor type 1 metal

 

Dimensions

Product Dimensions (H x W x D) in 7.875 x 5.125 x 3.4375 in

Wire Size Min #14 AWG

Wire Size Max #8 AWG

Knockout Dimensions Bottom (2) combination 1/2" - 3/4"

Knockout Dimensions Back (1) combination 1/2" - 3/4"

 

Load Ratings

Magnetic Ballast (NO) Range(s) 20 A, 120-277 VAC

Resistive (NO) Range(s) 20 A, 28 VDC; 30 A, 120-240 VAC

Inductive Load Ratings NO Ranges 30 A, 120-240 VAC

Electronic Ballast Load Ratings NO Ranges 10 A, 120/277 VAC

Tungsten (NO) Range(s) 5 A, 120-277 VAC

Motor Load Ratings NO Ranges 1 HP, 120 VAC; 2 HP, 240 VAC

 

Electrical Specifications

Voltage Selection Type Auto Voltage

Wiring Option Terminals

Input Voltage Range(s) 120-277 VAC, 60 Hz

Number of Circuits 1

Switch Type SPST

Maximum Power Consumption (W) 3 W

Electronic Series ET2000 Series

 

Packaging

Shipping Weight (lbs) 2.75

Unit Carton Dimensions (H x W x L) in 8.125 x 9.625 x 10.75 in

 

Environmental Specifications

Temperature (operation) -40 °F to 104 °F / (-40 °C to 40 °C)

 

Standards and Certifications

UL Certification cULus

Other Certifications and Compatibilities LED; Title 20

California Proposition 65 Lead

 

2/3Technical specifications and other information are subject to change without notice. Images can vary from original. © 05/19/2023      



Electronic Timer Control - ET2805C

DRAWINGS AND DIAGRAMS

3/3Technical specifications and other information are subject to change without notice. Images can vary from original. © 05/19/2023      



Persons Services Corp. US Southeast & Caribbean
Group
1835 S Perimeter Rd, Suite 175
Fort Lauderdale, Florida 33309
P: (954) 616-5106

Project: FL2503 DELRAY BEACH CRA
102 NW 5th Avenue

Delray Beach, Florida 33444

 
 

RFI #14: Exterior Lights Photcell Operation / Timer Option
 

Revision 0 Status Closed on 10/27/25

To Weber Mackenzie (Delray Beach CRA) 
Christine Tibbs (Delray Beach CRA) 

From Thelma Fay (Persons Services Corp.)
1835 S Perimeter Rd Ste 175
Fort Lauderdale, Florida 33309

Date Initiated Oct 23, 2025 Due Date Oct 26, 2025

Location Project Stage

Cost Impact Yes (Unknown) Schedule Impact No

Spec Section Cost Code

Drawing Number Reference

Linked Drawings  

Received From  

Copies To Olga Cala (Persons Services Corp.), Thelma Fay
(Persons Services Corp.), Alessandro Rignanese
(Persons Services Corp.), Kenneth Temple (Persons
Services Corp.), Samantha Vincenty (Persons
Services Corp.) 

 
 
Activity
 
Question Question from Thelma Fay Persons Services Corp. on Thursday, Oct 23, 2025 at 08:20 AM CDT
  The exterior building lights are currently controlled by a photocell. We’ve observed that the lights tend to flicker during periods

of changing natural light (dusk/dawn or overcast conditions). The photocell itself appears to be functioning properly; the issue
seems related to fluctuating light levels.
Please confirm if you are satisfied with the current photocell control setup, or if you would like us to provide a cost to supply
and install a time clock

 
Official Response Response from Christine Tibbs Delray Beach CRA on Monday, Oct 27, 2025 at 08:09 AM CDT
  Hi - 

 
Yes, please provide a cost to supply and install a time clock with the ability to switch between photocell control and the time
clock. 
 
Thank you

 
All Replies Response from Christine Tibbs Delray Beach CRA on Monday, Oct 27, 2025 at 08:09 AM CDT
  Hi - 

 
Yes, please provide a cost to supply and install a time clock with the ability to switch between photocell control and the time
clock. 
 
Thank you
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