
ID Task Name Duration Predecessors
1 Notice To Proceed 0 days

2 Survey 15 days 1

3 90% Plans 20 days 2

4 City Review (1 Week) 5 days 3

5 100% Plans 5 days 4

6 City Review (1 Week) 5 days 5

7 Bidding (Entire Project) 20 days 6

8 Award 20 days 7
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