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APPROVE AMENDMENT 1 TO THE INTERLOCAL AGREEMENT FOR FUNDING CAPITAL
IMPROVEMENT PROJECTS BETWEEN THE CITY OF DELRAY BEACH AND THE DELRAY
BEACH COMMUNITY REDEVELOPMENT AGENCY AND ACCEPT FUNDING FOR ADDITIONAL
CONSTRUCTION, ENGINEERING, AND INSPECTION SERVICES (CEI) FOR THE NE 3RD
AVENUE STREETSCAPE IMPROVEMENT PROJECT IN THE AMOUNT OF $30,000 (PROJECT
NO. 11-024)

Recommended Action:

Approve Amendment 1 to the Interlocal Agreement (ILA) for funding Capital Improvement Projects
between the City of Delray Beach and the Delray Beach Community Redevelopment Agency and
accept funding for additional construction engineering and inspection services (CEI) for the NE 3RD
Avenue Streetscape Improvement Project in the amount of $30,000 (Project No. 11-024).

Background:

At the July 12, 2022 CRA Board meeting, the Board approved this additional funding for CEI Services
for the NE 3rd Avenue Beautification project in the not to exceed amount of $30,000 for the fiscal
year 2021-2022.

Budget.

Due to construction delays related to concrete and supply chain issues, the City has determined that
it is in its best interests to amend the Agreement to add additional CEI services to cover construction
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administration and inspection services necessary to bring this project to a successful conclusion.

Attachments:

1. First amendment to the ILA for Capital Improvement Project Funding between the City of Delray
Beach and the Delray Beach Community Redevelopment Agency.

2. Amendment No. 1 for reference

3.legal review form/checklists

City Attorney Review:
Approved as to legal form and sufficiency

Funding Source/Financial Impact:
Funding is available from 334-41-340-541.63-20 (Capital Outlay Osceola Pk. / Other Landscp.

Beaut.)

Timing of Request:
Approval of this amendment is time-sensitive so there is no loss of services.
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