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TO: Mayor and Commissioners

FROM: John Morgan, Environmental Services Director
THROUGH: Donald B. Cooper, City Manager

DATE: February 16, 2016

COMMISSION RATIFICATION OF CHANGE ORDER NO.1 TO AN AGREEMENT WITH JOHNSON DAVIS
INC. TO INSTALL A DUCKBILL FLEX VALVE ON THE LEWIS COVE ROAD STORMWATER OUTFALL (BID
NO. 2015-53)

Recommended Action:

Motion to Approve Change Order No. 1 to Johnson-Davis, Inc. for one additional duckbill flex valve to
be installed on the Lewis Cove Road Stormwater Outfall in the amount of $8,000.00. This complies
with the Code of Ordinances, Chapter 36, Section 36.06(A)(2). Funding is available from Account No.
448-5461-538-46.90 (Stormwater Utility Fund - Repair and Maintenance).

Background:
On July 6, 2015, the City issued Bid 2015-53 for Duckbill Flex Valves with Mounting Plates for the

Municipal Marina. Three bids were received on August 13, 2015. The lowest bidder was Johnson-
Davis, Incorporated. On September 15, 2015, City Commission approved the bid award in the
amount of $33,300.

Engineering staff evaluated the cause of recent high tide related flooding on Lewis Cove Road and
recommends installation of a duckbill flex valve on the stormwater outfall to mitigate the back flow of
salt water through roadway drainage system. Since Johnson-Davis is scheduled to install flex valves
at the Delray Beach Municipal Marina early in 2016, staff sought and received City Manager approval
for one additional duckbill flex valve to be installed at the outfall receiving stormwater from Lewis
Cove Road.

The approval by the City Manager allowed for timely delivery of the additional flex valve within the
timeframes in the original contract. The contractor's proposed cost for materials and installation of the
additional flex valve is $8,000. This is the same unit price for material and installation cost approved
in the bid award. This request is for City Commission ratification of the City Manager's approval of
Change Order No. 1 for Bid 2015-53 and is in compliance with Chapter 36, Section 36.06(A)(2).

Attachments Include: Change Order No. 1 and proposal.

City Attorney Review:
Approved as to form and legal sufficiency.

Finance Department Review:
Finance recommends approval.
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Funding Source:
Account No. 448-5461-538-46.90 (Stormwater Utility Fund - Repair and Maintenance).

Timing of Request:
This item is time sensitive; contractor cannot be paid for this task until approved by Commission and

the final change order is fully executed.
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